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EA & PEA MILESTONES MET DURING 

QUARTER (10/2013 - 12/2013) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (01/2014 - 12/2014) / 

TOTAL NEXT FOUR QUARTERS 

EA & PEA MILESTONES

Argonne (ANL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven (BNL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Carlsbad / Waste Isolation Pilot Plant 

(CBFO / WIPP)
GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

Energy Technology Engineering Center 

(ETEC)
GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A EIS

Idaho (INL) GREEN GREEN (2 / 2) GREEN (8 / 8) N / A PA  Revision ROD

Lawrence Livermore National Laboratory 

(LLNL)
GREEN GREEN (0 / 0) GREEN (4 / 4) N / A N / A N / A

Los Alamos National Laboratory (LANL)
One new State of New Mexico NOV was received, with a proposed fine of $38,364, for violations resulting from 

a May 13, 2013 inspection, and the NOV was not resolved and the fine was not paid during the quarter. 
GREEN (1 / 1) GREEN (23 / 23) N / A N / A EIS

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

Nevada National Security Site (NNSS) GREEN GREEN (5 / 5) GREEN (15 / 15) N / A N / A EIS

Oak Ridge (OR) GREEN GREEN (6 / 6) GREEN (19 / 19) N / A N / A EA

Paducah (PA)

Two previous State NOVs were not resolved during the quarter, and one new State NOV, which is related to 

one of the previous NOVs (i.e., Outfall 001), was received during the quarter, and was not resolved during the 

quarter.

GREEN (3 / 3) GREEN (5 / 5) N / A N / A SA / ROD

Pantex GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Portsmouth (PORTS) One new State NOV was received during the quarter, and was resolved during the quarter. GREEN (6 / 6) GREEN (6 / 6) N / A N / A SA / ROD

Richland (RL)

One previous State NOV was not resolved during the quarter, and three new US EPA NOVs (2 at 100 D-Area & 1 

at 200 West Area) were received during the quarter, with fines / penalties associated with them (100 D-Area for 

$44,000 & 200 West Area for $115,000 & paid on 12/04/13), and the remaining NOVs were not resolved during 

the quarter.

GREEN (4 / 4) YELLOW (18 / 21) N / A N / A EA

River Protection (ORP) GREEN GREEN (1 / 1) GREEN (15 / 15) WIR N / A EIS

Sandia National Laboratory (SNL) GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Savannah River Site (SRS) Two new State NOVs were received during the quarter, and were resolved during the quarter. GREEN (1 / 1) GREEN (11 / 11) WD PA + CA Revision GREEN

Separations Process Research Unit 

(SPRU)
GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Stanford Linear Acceleration Center 

(SLAC)
GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

West Valley Demonstration Project 

(WVDP)
GREEN GREEN (0 / 0) GREEN (1 / 1) WIR N / A EIS

FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2013)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE 

AGREEMENT (PEA) MILESTONE STATUS

NOTICES OF VIOLATION (NOVs)SITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Los Alamos National 

Laboratory (LANL)
RED

NO ORPS REPORT FILED --- On May 9, 2014, the New Mexico Environment Department (NMED) issued a 

Notice of Violation with Proposed Penalties following the May 13, 2013 hazardous waste compliance 

evaluation inspection at the Los Alamos National Laboratory.  This NOV identified seven specific violations 

noted during the inspection that warranted mention - (1) three containers not labeled with 'free liquids' label, 

(2) two containers with free liquids without secondary containment, (3) five inspection records did not list 

every item, (4) one container was not labeled with an accumulation start date, (5) an old oil-water separator 

had not had a hazardous waste determination, (6) couple open boxes of spent fluorescent lamps were not 

managed properly, and (7) two used oil containers were not properly labeled.  On May 12, 2014, NMED issued 

a revision that identified a civil penalty of $38,364 and referenced a past history of noncompliance.  The Los 

Alamos Field Office, Los Alamos National Security, LLC, (LANS), and NMED met on this NOV and it was 

resolved that LANS would pay the penalty, but it has not been paid to date.  This NOV is difficult to attribute 

to either NNSA or EM.  NNSA is responsible for the RCRA program and for following up on its execution while 

EM-paid staff in ADEP generally execute the program while treating both NNSA and EM wastes.  For the seven 

violations mentioned, 1 and 2 on free liquids would be EM-paid functions; 3 and 4 on inspection records and 

labels are shared NNSA and EM functions; and 5, 6, and 7 on oil-separators and lamps would be landlord 

NNSA functions.  Penalties for NMED issued NOVs are paid by LANS and are non-reimbursable expenses 

under the NNSA contract with LANS.

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

02/22/2013 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 017 --- EM--PPPO-BWCS-PGDPDUCON-

2013-0002 --- NOV Received from KDEP due to Failure to Comply with Whole Effluent Toxicity during 3 Months in 

2012 --- On February 20, 2013, the Kentucky Department of Environmental Protection (KDEP) issued a Notice of 

Violation (NOV) for failing to comply with the terms and conditions of KPDES Permit No.: KY0004049 for whole 

effluent toxicity.  The KPDES permit limit for toxicity is a Toxicity Unit chronic (TUc) less than or equal to 1.  The facility 

significantly failed toxicity testing at Outfall #017 on the following dates: February 22, 2012 was TUc = 13.4, November 

21, 2012 was TUc = 5.55, and December 19, 2012 was TUc = 1.25.  The current Toxicity Reduction Evaluation Plan 

will be revised and will incorporate the remedial measures listed in the NOV.

4th Quarter FY13:   3 NOVs received in the quarter: 1) September 5, 2013  - NOV for failure to comply with the permit 

limit for Total Recoverable Zinc (TRZ) at Outfall 017 during the month of May 2013;  2) September 6, 2013  - NOV for 

failure to comply with the permit limit for Whole Effluent Toxicity for Chronic Toxicity for the month of May 2013; and,  

3) September 17, 2013  - NOV for failure to comply with the permit limit for Whole Effluent Toxicity for Chronic Toxicity 

for the month of July 2013.  Since there was no explanation for the high TRZ, the state indicated that a response letter 

was sufficient in addressing the TRZ NOV in the place of a corrective action plan. A response letter was submitted to 

the Kentucky Division of Enforcement on September 27, 2013.  No response was required for the chronic toxicity 

NOVs since BWCS is continuing to implement the TRE Plan.  The project will continue to manage and maintain the 

corrective actions previously implemented under the October 25, 2012 Agreed Order to ensure compliance with permit 

requirements.  The project is also continuing to perform the Toxicity Investigation Evaluation identified in the TRE to 

help identify possible cause(s) for toxicity at Outfall 017.  The NOVs were issued to document the failures and did not 

require any new actions.  A petition to remove the TRE requirements will be submitted to the Commonwealth of 

Kentucky once the project can demonstrate 6 months of continuous compliance.                                                               

1st Quarter FY14: DUF6 --- No notices of violation (NOVs), associated fines and/or penalties specific to the 

DUF6 Project were assessed in the first quarter of FY 2014 (October 2013 through December 2013).                     

YELLOWPaducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

09/12/2013 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 001 --- EM--PPPO-LKY-PGDPENVRES-2013-

0003 - Notice of Violation (NOV) for Exceedance of Total Residual Chlorine at Outfall 001 --- On September 9, 2013, 

the Paducah Environmental Remediation Project contractor received a Notice of Violation (NOV) from the Kentucky 

Department for Environmental Protection, Division of Enforcement, dated September 5 for failing to comply with the 

State’s permit limit at Outfall 001-1 for Total Residual Chlorine (TRC) during the months of April, May, and June.  The 

permitted limits for TRC concentration are a 30-day average of 0.011 mg/1 and a daily maximum of 0.019 mg/1. The 

reported results were a daily maximum of 0.04 mg/1 for April; a daily maximum of 0.03 mg/1 for May; and a daily 

maximum of 0.02 mg/1 for June.  The NOV requires a corrective action plan be submitted by October 1.

09/30/2013 Corrective Action Plan - As provided to the Kentucky Department for Environmental Protection, the 

exceedances of TRC in April, May, June, and July were determined to be an issue with interfering matrices in the 

discharges at Outfall 001, specifically discoloration due to algae growth along the ditches leading to Outfall 001.  Since 

the Hach field instrument (Pocket 2 Colorimeter-Method 8167) relies on color indicators and sensors, this natural 

discoloration resulted in a high bias results. In order to prevent this bias, a Hach Chlorine Amperometric Titrator 

(AutoCAT™ 9000) was purchased and used for the analysis of TRC at the beginning of September 2013. This titrator 

is influenced less by interfering matrices and can achieve a much lower detection level (0.0012 mg/L) than the 

colorimeter or the titrator used previously. This lower detection level is less than KPDES permit limitations for TRC.  

Since initiating use of the new instrument, no detectable TRC has been measured at Outfall 001, i.e., the results have 

been less than 0.0012 mg/l compared to a permit limit of 0.011 mg/l.  NOTE: THIS ORPS STATUS UPDATE IS 

CONTINUED BELOW.      

YELLOWPaducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

12/20/2013 ORPS REPORT --- Paducah Gaseous Diffusion Plant, Outfall 001 --- EM--PPPO-LKY-PGDPENVRES-

2013-0006 - Notice of Violation (NOV) for Exceedance of Total Residual Chlorine at Outfall 001 --- On 

December 16 2013, the Paducah Environmental Remediation Project contractor received a Notice of Violation 

(NOV) from the Kentucky Department for Environmental Protection, Division of Enforcement, for failing to 

comply with permit limits for Total Residual Chlorine (TRC)  at Outfall 001-1 during the month of July 2013.  

The limits for TRC concentration are a 30-day average of 0.011 mg/1 and a daily maximum of 0.019 mg/1.  The 

reported result was a daily maximum of 0.02 mg/1.  After receipt of a previous NOV for TRC exceedance at the 

outfall in September 2013, investigators determined that discoloration of the effluent had interfered with 

instrument measurement capability.  A new instrument with a much lower detection range was installed and 

no detectable TRC has been measured at Outfall 001 since.  The July reading for which this NOV was issued 

had already been processed before receiving the September NOV. 

1st Quarter FY14:  Outfall 001: 2 NOV's both dealt with total residue chlorine (TRC) measured last summer 

with a colormetric indicator that was subject to color interference.  In August, the colormetric indicator was 

replaced with a titrator unit with a lower limit of detection.  TRC was measured weekly.  TRC has not been 

detected at Outfall 001 since making the change.  The corrective action should prevent recurrence. 

Paducah (PA) YELLOW

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

10/15/2013 ORPS REPORT --- Portsmouth Gaseous Diffusion Plant, Grid Map Location F2

EM--PPPO-BWCS-PORTDUCON-2013-0012 - NOV Received from Ohio Department of Environmental 

Protection due to Violations of NPDES Permit --- On September 25, 2013, Babcock & Wilcox Conversion 

Services (BWCS) received a Notice of Violation from the Ohio (OH) Department of Environmental Protection 

(EPA).  The OH EPA’s review of BWCS self-monitoring report covering the month of June 2013 for the 

Piketon, OH facility indicates violations of the conditions of the National Pollutant Discharge Elimination 

System permit.  On June 6, the Dissolved-Sum of Solids (DSS), Daily Loading was reported to have exceeded 

the maximum permit limit.  On July 19, BWCS received an Ohio EPA Preliminary Compliance Report related to 

this issue.  On July 23, BWCS provided a response to the Preliminary Compliance Report explaining that all 

DSS concentrations for the month of June were less than the permit limits and elevated storm water flow on 

June 6 (0.68 inches of rainfall) was the reason for the higher DSS loading.  Ohio EPA reviewed the BWCS 

response addressing the reason for the above violation and no additional information is requested at this 

time.  

The above item for BWCS was received and resolved in the 1st Quarter of 2014, and is now closed. The 

revised NPDES permit effective June 1, 2014 has eliminated this issue.  No new notices of violation (NOVs) 

and associated fines and/or penalties specific to the Portsmouth Gaseous Diffusion Site were assessed in the 

first quarter of FY 2014 (October 2013 through December 2013). 

Portsmouth (PO) GREEN

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

06/25/2013 ORPS Report --- Hanford Site, 400 Area --- EM-RL--CPRC-CENTPLAT-2013-0002 - Compliance Report 

Received from Washington State Department of Ecology --- On June 19, 2013, CH2M Hill Plateau Remediation 

Company (CHPRC) Decommissioning and Remediation Project received a letter transmitting a Compliance Report 

from the Washington State Department of Ecology.  The Compliance Report alleged potential noncompliances at the  

400 Area Waste Management Units with Washington Administrative Code Chapters 173-303, Dangerous Waste 

Regulations and the Hanford Facility Resource Conservation and Recovery Act Permit, Dangerous Waste Portion.  

The compliance inspection was conducted on September 19-20, 2011. The Ecology Inspection report identified five 

areas of potential noncompliance and six areas of concern. Five corrective actions were assigned to be completed by 

August 5, 2013.  

The U.S. Department of Energy, Richland Operations Office (DOE-RL), issued letter 13-ESQ-0058 to the State of 

Washington Department of Ecology on August 5, 2013.  DOE-RL and its contractor, CH2M HILL Plateau Remediation 

Company (CHPRC), disagree with the alleged non-compliances because at the time of the inspection the 400 Area 

Waste Management Unit (WMU) was operating and continues to operate within the requirements established by 

dangerous waste regulations (WAC 173-303) and the Ecology approved Permit (WA7890008967, Revision 8C), 

including permit modifications.  The five non-compliance issues were apparently identified due to a change in 

regulatory interpretation by EPA and Ecology concerning what classes of permit modifications were required to 

document changes to the operations of the 400 Area WMU.  NOTE: THIS ORPS STATUS UPDATE IS CONTINUED 

BELOW.      

Richland (RL) YELLOW

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

Richland (RL) YELLOW

On July 11, 2014, Ecology issued letter 14-NWP-136 to DOE-RL and CHPRC.  Ecology performed a review of 

submitted documents and of the Ecology administrative record.  Ecology has determined that Notice to 

Comply Corrective Action Number 1 is complete.  Ecology has determined Notice to Comply Corrective Action 

Number 2 is partially complete with the outstanding issue of a submittal of documentation to Ecology that the 

NaK tubing will be disposed of, or it can feasibly be reclaimed (i.e. converted to sodium hydroxide) as stated 

in the Notice to Comply Corrective Action Number 2.  The Notice to Comply Corrective Action Number 3 

identified that the previous Land Disposal Restriction (LDR) reports were incomplete in the description and 

explanation of the NaK components in the ISA at the 400 Area WMU.  Ecology will resolve this compliance 

issue in their review process of the 2013 LDR report submittal.  Ecology has determined Notice to Comply 

Corrective Action Number 4 is complete.  Ecology has determined Notice to Comply Corrective Action 

Number 5 is complete.  Ecology requires that DOE-RL/CHPRC submit the outstanding documentation per 

Corrective Action Number 2 within 14 days of receipt of the letter (by July 25, 2014).  This submittal is 

necessary for Ecology to determine closure of the action as well as verification of compliance with the 2013 

LDR report.  

On August 1, 2014, DOE-RL issued letter 14-AMRP-0247 to Ecology.  In response to Ecology's letter (14-NWP-

136), DOE-RL will respond within 60 days of receipt of the letter.  Originally Ecology requested a response 

within 14 days.  The extra time will be used to gather additional information that Ecology requested.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

11/06/2013 ORPS REPORT --- Hanford Site, 100 D Area --- EM-RL--WCH-GENAREAS-2013-0002 - WCH Receipt 

of Environmental Protection Agency Letter --- On October 31, 2013, the Washington Closure Hanford (WCH) 

Environmental, Safety, Health & Quality Assurance (ESH&QA) Director received an official letter from the US 

Environmental Protection Agency (EPA) with the subject: "Notice of Intent to File Administrative Complaint 

for Violation of the Clean Air Act and Opportunity to Confer Prior to Filing". The alleged violations of the 

Clean Air Act (CAA) National Emission Standards for Hazardous Air Pollutants for Asbestos involved 

demolition work performed in January 2010 at Hanford Facility’s 1902-D Area sanitary water tower, which 

WCH controlled.  The EPA letter alleges that WCH demolished the water tower without providing proper EPA 

notification, and that WCH had not properly removed the potential Regulated Asbestos-Containing Material 

from the water tower prior to demolition.  WCH ESH&QA Director made notifications and initiated the process 

to respond to the correspondence.  

On December 20, 2013, DOE-RL issued letter #14-ESQ-0022 to EPA providing a response to the Notice of 

Intent.  As discussed in advance with EPA, DOE-RL transmitted the information by email to EPA on December 

13, 2013.  A Consent Agreement and Final Order (CAFO) was originally expected to be signed by all parties 

the week of March 10, 2014.  

On April 2, 2014, EPA, DOE-RL, and WCH signed a CAFO to resolve alleged violations of federal asbestos 

handling regulations associated with demolition work at the Hanford Site dating back to 2007.  Samples 

collected by EPA contained regulated asbestos waste.  EPA found (1) failure to remove more than 100,000 

square feet of asbestos prior to demolishing buildings and structures as required by federal law, (2) failure to 

provide complete and accurate notifications to EPA or local air agency (Benton Clean Air Agency) as 

demolition projects were underway, and (3) inspection of waste storage trailer showed some wastes not 

properly contained in leak-tight containers.  A stipulated penalty of $110,000 was initially assessed.  This 

penalty was later reduced to $44,000 which DOE-RL/WCH agreed to pay.  On April 10, 2014, WCH paid the 

$44,000 penalty via a cashier's check documented in letter #175519.

REDRichland (RL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

12/11/2013 ORPS REPORT --- Hanford Site, 200 West Area --- EM-RL--CPRC-CENTPLAT-2013-0003 - Notice of 

Violation from U.S. Environmental Protection Agency Related to CERCLA Asbestos Waste Disposed at ERDF --

- On December 2, 2013, CH2M Hill Plateau Remediation Contract received a letter from the Richland 

Operations Office transmitting a Notice of Violation (NOV) from the Environmental Protection Agency dated 

October 21.  The NOV alleges potential noncompliances with the Comprehensive Environmental Response, 

Compensation, and Liability Act related to the management of asbestos containing material during demolition 

activities conducted between 2009 and 2011.  

On November 6, 2013, RL issued letter 14-OCC-0006 to EPA titled, "Notice of Violations and Assessment of 

Stipulated Penalties for Violations of CERCLA Requirements of the Hanford Federal Facility Agreement and 

Consent Order (HFFACO) related to the Management of Asbestos Containing Material."  The EPA identified 

three violations for which it assessed stipulated penalties in accordance with Article XX of the HFFACO 

totaling $115,000.  Under Article XX paragraph 73 of the HFFACO, RL had 15 days upon receipt of violation to 

the HFFACO to initiate dispute.  RL did not dispute the alleged violations.  RL's decision not to dispute the 

alleged violations is not an admission of liability and RL does not admit or deny the specific factual 

allegations contained in EPA's letter.  For the purpose of avoiding dispute between the Parties; however, DOE 

agrees to the payment required.  RL received a community request that, in place of some or all of the penalty 

assessment, a Supplemental Environmental Project (SEP) be done.  RL informed EPA that it is open to further 

discussion on the topic of utilizing a SEP.  EPA denied the SEP and on December 4, 2013, CH2M HILL Plateau 

Remediation Company (CHPRC) paid the $115,000 stipulated penalty (Letter CHPRC-1305128).

Richland (RL) RED

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

12/13/2013 ORPS REPORT --- Hanford Site, 100 D Area --- EM-RL--WCH-GENAREAS-2013-0003 - Receipt of 

Notice of Violation from the US Environmental Protection Agency --- On December 3, 2013, Washington 

Closure Hanford (WCH) received a letter from the US Department of Energy Richland Operations Office that 

identified a Notice of Violation (NOV) issued to the DOE/RL from the US Environmental Protection Agency 

Region 10.  The letter identified the NOV and directed WCH to pay the assessed penalty for one violation 

associated with the demolition and disposal of the 1902-D Water Tower, which contained asbestos.  The 

demolition of the tower and the disposal of the waste occurred in 2010.  

See Hanford Site, 100 D Area --- 11/06/2013 ORPS update, above, for more information.

REDRichland (RL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

12/06/2013 ORPS REPORT --- Savannah River Site, D-Area --- EM-SR--SRNS-SIPS-2013-0004 - SC-DHEC Notice 

of Violation for Outfall D-01 --- On December 3, the Environmental Compliance Group received a notice of 

violation from the South Carolina Department of Health and Environmental Control (SC-DHEC), due to 

exceedance of a permit limit on outfall D-01.  The whole effluent toxicity test failed for samples drawn the 

week of September 23.  It is believed that naturally occurring low pH ground water intrusion into the outfall 

may have contributed to this permit exceedance.  This was initially self-reported to SC-DHEC by the Savannah 

River Nuclear Services Environmental Permitting Group on October 15.  

The NOV was received and resolved during the quarter, with no fines or penalties.

GREEN

12/06/2013 ORPS REPORT --- Savannah River Site, A Area --- EM-SR--SRNS-SRNL-2013-0005 - Notice of 

Violation for Non-Compliance with NPDES Permit Effluent Limits (Total Suspended Solids) at the A-01 Outfall -

-- On December 3, 2013, Savannah River Site received a notice of violation from the South Carolina 

Department of Health and Environmental Control due to exceedance of National Pollutant Discharge 

Elimination System (NPDES) permit effluent limits.  On September 10, a contractor was performing 

maintenance on the A-01 wetlands cells 4A and 4B, an NPDES permit required compliance sample was 

collected from the outfall.  The sample result of 73 ppm exceeded the daily total suspended solids limit of 40 

ppm.  Maintenance activities in the wetland cell at the A-01 outfall caused silt and other solids to escape from 

the cell to an NPDES sample collection point, which resulted in the exceedance.  

The NOV was received and resolved during the quarter, with no fines or penalties.

Savannah River Site 

(SRS)
GREEN

Savannah River Site 

(SRS)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also 

maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

ARRA Project: N

ID-0013B.O3-018

Maintain a 2000 m3 Rolling 

Average of Legacy TRU Waste 

Over Three Years Shipped Out of 

Idaho

Maintain a 2,000 m3 rolling 

average over the last 3 years of 

legacy TRU waste shipped out of 

Idaho 

12/31/2014 12/31/2014 12/31/2014
DOE/Idaho/NAVY 

Settlement Agreement
EA,SN

ID-0013B.O3-013
2014 4,500 m3 TRU 

Contaminated Waste

Process a minimum of 4,500 m3 

of Legacy TRU Contaminated 

Waste shipped out of Idaho.

9/30/2014 9/30/2014 9/30/2014
DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA,SN

ID-0013B.O3-017

2013 Maintain a 2000 m3 Rolling 

Average of Legacy TRU Waste 

Over Three Years Shipped Out of 

Idaho

Maintain a 2,000 m3 rolling 

average over the last 3 years of 

legacy TRU waste shipped out of 

Idaho 

12/31/2013 12/31/2013 12/31/2013 12/31/2013
DOE/Idaho/NAVY 

Settlement Agreement
EA,SN

ARRA Project: N

ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.O3 CH TRU Waste 

Disposition - AMWTP / ID-0013B.O3 CH TRU Waste Disposition - AMWTP

ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.O4 RH TRU Waste 

Disposition / ID-0013B.O4 RH TRU Waste Disposition

IDAHO NATIONAL LABORATORY (ID)

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ID-0013B.O4-016 2014   4,500 m3 Processed

Process a minimum of 4,500 m3 

of Legacy TRU Waste shipped 

out of Idaho 
9/30/2014 9/30/2014 9/30/2014

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
Yearly EA

ID-0013B.O4-024
Sodium Distillation System 

Testing Begins

Site Treatment Plan - Remote-

Handled Waste Disposition 

Project Sodium Distillation 

Project will Begin testing the 

system before introduction of 

waste for sodium treatment

12/31/2014 12/31/2014 12/31/2014
DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA,PS,PG

ID-0013B.O4-022

2014 Maintain a 2000 m3 Rolling 

Average of Legacy TRU Waste 

Over Three Years Shipped Out of 

Idaho

Maintain a 2000 m3 rolling 

average over the last 3 years of 

legacy TRU waste shipped out of 

Idaho 

12/31/2014 12/31/2014 12/31/2014
DOE/Idaho/NAVY 

Settlement Agreement
EA,PG

ID-0013B.O4-021

2013 Maintain a 2000 m3 Rolling 

Average of Legacy TRU Waste 

Over Three Years Shipped Out of 

Idaho

Maintain a 2000 m3 rolling 

average over the last 3 years of 

legacy TRU waste shipped out of 

Idaho 

12/31/2013 12/31/2013 12/31/2013 12/31/2013
DOE/Idaho/NAVY 

Settlement Agreement
EA,PG

ARRA Project: N

ID-0014B Radioactive Liquid Tank Waste Stabilization and Disposition-2012 / ID-0014B.O6 

IWTU (SBW) Operations/SBW Disposition / ID-0014B.O6 IWTU (SBW) Operations/SBW 

Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ID-0014B.O6-005 Commence SBW Operations

Commence Sodium-Bearing 

Waste (SBW) treatment 

operations
6/30/2014 6/30/2014 6/30/2014

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ID-0014B.O6-004 Cease Use of Tank Farm Cease Use of Tank Farm 12/31/2014 12/31/2014 12/31/2014

Intermediated Waste 

Treatment Unit 

(IWTU)sodium bearing 

waste treatment 

processing delays have 

caused the forecast date 

for this milestone to be 

moved to 12/31/2014

DOE/Idaho:  RCRA - 

NON/CO
EA

ID-0014B.O6-006 SBW Treatment Schedule

Submit Schedule for Sodium-

Bearing Waste System Backlog 

to the Idaho Department of 

Environmental Quality

9/30/2014 9/30/2014 9/30/2014
DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ARRA Project: N
VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 

300

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LLNL-0031-001

Revised Building 812 Remedial 

Investigation/Feasibility Study 

Approved

Revised Building 812 Remedial 

Investigation/Feasibility Study 

Approved

4/1/2014 4/1/2014 4/1/2014
DOE/EPA/California:  

CERCLA - FFA
EA

ARRA Project: N

VL-LLNL-0031.O1-

018

Draft Final Building 850 GW 

Perchlorate FS

Draft Final Building 850 Ground 

Water Perchlorate Focused 

Feasibility Study or Technical 

Memorandum in Support of a 

ROD Amendment

8/15/2014 8/15/2015 8/15/2014

Submit the draft final 

version Building 850 

Ground Water Perchlorate 

Focused Feasibility Study 

or Technical 

Memorandum in Support 

of a ROD Amendment.  

The regulatory agencies 

have required a tracer test 

as part of the perchlorate 

in situ bioremediation 

treatability study being 

conducted to support the 

Building 850 Ground 

Water Perchlorate 

Focused Feasibility Study 

or Technical 

Memorandum in Support 

of a ROD Amendment.  

This, along with additional 

information requested in 

other recent RI/FS 

documents at the site, 

have resulted in the delay 

in the submittal of the 

Building 850 Ground 

Water Perchlorate 

Focused Feasibility Study 

or TMSRA.

DOE/EPA/California:  

CERCLA - FFA
EA

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 

300 / VL-LLNL-0031.O1 Soil and Groundwater Remediation Activities / VL-LLNL-0031.O1 

Soil and Groundwater Remediation Activities

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LLNL-0031.O1-

005

Final Building 850 Ground Water 

Perchlorate Focused Feasibility 

Study or TMSRA

Final Building 850 Ground Water 

Perchlorate Focused Feasibility 

Study or Technical Memorandum 

in Support of a ROD Amendment

9/15/2014 9/15/2015 9/15/2014

Final Building 850 Ground 

Water Perchlorate 

Focused Feasibility Study 

or Technical 

Memorandum in Support 

of a ROD Amendment

The regulatory agencies 

have required a tracer test 

as part of the perchlorate 

in situ bioremediation 

treatability study being 

conducted to support the 

Building 850 Ground 

Water Perchlorate 

Focused Feasibility Study 

or Technical 

Memorandum in Support 

of a ROD Amendment.  

This, along with additional 

information requested in 

other recent RI/FS 

documents at the site, 

have resulted in the delay 

in the submittal of the 

Building 850 Ground 

Water Perchlorate 

Focused Feasibility Study 

or TMSRA.

DOE/EPA/California:  

CERCLA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LLNL-0031.O1-

019

Draft Building 850 GW 

Perchlorate FS

Draft Building 850 Ground Water 

Perchlorate Focused Feasibility 

Study or Technical Memorandum 

in Support of a ROD Amendment

3/26/2014 3/26/2015 3/26/2014

Forward Draft Building 

850 Ground Water 

Perchlorate Focused 

Feasibility Study or 

Technical Memorandum 

in Support of a ROD 

Amendment (TMSRA) to 

the CERCLA Regulatory 

Agencies for review and 

comment.

The regulatory agencies 

have required a tracer test 

as part of the perchlorate 

in situ bioremediation 

treatability study being 

conducted to support the 

Building 850 Ground 

Water Perchlorate 

Focused Feasibility Study 

or Technical 

Memorandum in Support 

of a ROD Amendment.  

This, along with additional 

information requested in 

other recent RI/FS 

documents at the site, 

have resulted in the delay 

in the submittal of the 

Building 850 Ground 

Water Perchlorate 

Focused Feasibility Study 

or TMSRA.

DOE/EPA/California:  

CERCLA - FFA
EA

ARRA Project: N

LOS ALAMOS NATIONAL LABORATORY (LANL)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - 

Canon de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.C1-

012

Canon de Valle Aggregate Area, 

TA-15 Investigation Report R1

Submit Investigation Report for 

TA-15 Subaggregate (Canon de 

Valle Aggregate Area)in 

accordance with revised 

Baseline Completion date of 

07.02.2014. Reference cancelled 

Milestone ID: VL-LANL-0030.C1-

009 

7/2/2014 7/2/2014 7/2/2014

This milestone created to 

track revised Baseline 

Completion date of 

07.02.2014 for cancelled 

Milestone VL-LANL-

0030.C1-009.  This 

milestone will be moved 

to VL-LANL-0030.O1.1 

following the BCP is 

approved and executed to 

cancel the Canon de Valle 

260 Outfall Capital Asset 

Project - by 2/28/2014 and 

move the uncompleted 

activities back to ops.

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.C1-

011

Submit Investigation Report for 

TA-16 Subaggregate (Canon de 

Valle Aggregate Area)

Submit Investigation Report for 

TA-16 Subaggregate (Canon de 

Valle Aggregate Area) 12/15/2012 12/15/2014 12/15/2014

The state regulator 

approved an extension 

request for submittal of 

this report (NMED letter 

dated 06/11/2012).  The 

date was moved from 

12/15/2012 to 12/15/2014.  

The extension was 

requested due to the 

reprioritization of the 

reduced FY2012 funding 

received to the LANL PBS 

0013 TRU campaign.

The state regulator 

approved an extension 

request for submittal of 

this report (NMED letter 

dated 06/11/2012).  The 

date was moved from 

12/15/2012 to 12/15/2014.  

The extension was 

requested due to the 

reprioritization of the 

reduced FY2012 funding 

received to the LANL PBS 

0013 TRU campaign.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ARRA Project: N

VL-LANL-0030.O1.1-

209

Plug & Abandon Regional 

Monitoring well R-25 in Canon de 

Valle Aggregate Area

Develop a drilling work plan, 

obtain NMED approval of P&A 

DWP, plug and abandon regional 

aquifer monitoring well R-25 in 

Canon de Valle Aggregate Area, 

and submit a P&A 

completion/configuration report 

to NMED.

12/31/2013 9/30/2014 6/30/2014

This well is indicating a 

connection between a 

high-explosive 

contaminated 

intermediate groundwater 

vadose zone with the 

regional aquifer.  NMED 

has agreed to the P&A 

work plan.  However, 

funding levels in FY 2013 

and FY2014 have not been 

sufficient to justify this 

lower priority work.  

NMED has precluded 

scheduling this work 

beyond June 30, 2014 - 

thus the EA date of June 

30, 2014.  NMED letter 

HWB-LANL-12-022 (dated 

January 11, 2013) (COR-

EP-1.15.2013-489724).

In a FY2014 Work Plan 

meeting between LANL 

and NMED on 2/24/2014, 

this activities was agreed 

to be performed with 

additional Congressional 

funding provided to LANL 

in FY2014.  A specific 

schedule will be 

determined in the next 

several weeks and the EA 

date will be changed in 

March 2014.  It is forecast 

that this work will be 

completed in the 4th 

quarter of FY2014 (by 

09/30/2014).

New Mexico Environment 

Department Consent 

Order

PEA

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.O1.1 Soil and Water 

Remediation (Operations 1) / VL-LANL-0030.O1.1 Soil and Water Remediation (Operations 

1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

212

Upper Canada del Buey 

Investigation Report (IR) Phase II 

Completed field investigation 

activities and document in an 

investigation report for Upper 

Canada del Buey Aggregate 

Area.  The report shall be 

prepared with an expectation of 

approval or approval with 

modification from NMED.  This 

milestone includes submittal of 

the IR to NMED.

12/28/2012 9/30/2018 12/28/2014

Although originally 

combined with Upper 

Mortandad in milestone 

166, this work has been 

split.  Upper Mortandad 

extension in NMED letter 

COR-EP-6.19.2012-447206 

dated 6/15/2012.  Upper 

Canada del Buey IR 

included in NMED letter 

COR-EP-12/30/2011-

408455 dated 12/29/2011.

The initial baseline was 

established by NMED 

letter COR-EP-12.30.2011-

408455 and subsequently 

extended in NMED letter 

COR-EP-6.13.2012-446090 

because of changed 

priorities to address TRU 

under the framework 

Agreement.  The forecast 

date is based on 

continued inadequate 

funding from Congress 

and DOE EM.

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-

058

South Ancho Canyon Aggregate 

Area Investigation Work Plan

Develop and submit South Ancho 

Canyon Aggregate Area 

Investigation Work Plan to NMED 

with expectation of approval or 

approval with modification. 

3/31/2013 9/30/2015 6/30/2014

With the re-prioritization 

of LANL EM activities to 

match the priorities in the 

Framework Agreement, 

this activity was 

reschedule to allow TRU 

waste disposition to 

proceed ahead of it.  

NMED is not granting 

extensions beyond the 

completion date of the 

'3,706 cm Campaign' - 

June 30, 2014.  

Enforceable Agreement 

date extension requested 

to 6.30.14 per letter dated 

July 19. 2013 and granted 

by NMED on 8/2/13 (COR-

EP-8.12.2013-528525). 

Forecast another 

extension necessary to 

9/30/2015.

Date extended to allow 

TRU campaign to proceed 

on its schedule.  In a 

FY2014 Work Plan 

meeting between LANL 

and NMED on 2/24/2014, 

this activity was agreed to 

be deferred out of FY2014.  

However, NMED has not 

indicated they will grant 

an extension to the EA 

date until we discuss the 

3706 TRU Campaign 

completion around the 

June 2014 timeframe.

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

056

Lower Water/Indio Canyon 

Aggregate Area Investigation 

Work Plan

Complete and submit Lower 

Water/Indio Canyon Aggregate 

Area Investigation Work Plan to 

NMED with expectation of 

approval or approval with 

modification. 

9/30/2012 9/30/2019 9/30/2014

Milestone updated for 

FY2013-2017 budget 

exercise.  Duplicates 168 

and 174 (which was 

mistakenly written as IR 

instead of IWP). EA flange 

NMED letter dated 

12.05.11; e-pegasus 

#404064. Forecast date 

planned based on funding 

at $239M request level. 

Will not be valid if funding 

at FY12 level.

Milestone updated for 

FY2013-2017 budget 

exercise.  Duplicates 168 

and 174 (which was 

mistakenly written as IR 

instead of IWP). EA flange 

NMED letter dated 

12.05.11; e-pegasus 

#404064. Forecast date 

planned based on funding 

at $239M request level. 

Will not be valid if funding 

at FY12 level.

New Mexico Environment 

Department Consent 

Order

EA,SN

VL-LANL-0030.O1.1-

078

Phase II Investigation Report for 

Upper Los Alamos Canyon 

Aggregate Areas

Complete all field activities for 

investigation/characterization of 

Upper Los Alamos Canyon 

Aggregate Areas and submit 

report to NMED.

9/30/2012 9/30/2014 6/30/2014

NMED letter dated 6.22.12, 

e-pagasus #449005. 

Forecast same as EA date 

base on funding at $239M 

per year; funding at FY12 

level will cause further 

delays. New NMED letter 

dated 11.20.12 e-Pegasus 

number COR-EP-

11.23.2013-481467 

extends submittal date for 

report to February 28, 

2014.  LANL requested an 

extension to June 30, 

2014 and a response has 

not been provided by 

NMED within the 10 day 

window - thus the 

extension request was 

automatically granted 

(EP2014-0036).

Although no response 

from NMED was obtained 

within 10 days, per the 

Consent Order, the 

extension is automatically 

granted.  EA date 

changed.   In a FY2014 

Work Plan meeting 

between LANL and NMED 

on 2/24/2014, this is 

anticipated to be 

performed in FY2014.  

NMED agreed to grant an 

extension beyond June 

30, 2014 for work to be 

performed in the last 

quarter of FY2014.  

Forecast date changes to 

09/30/2014.

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

208

Install Regional Monitoring Well 

R-47 for Canon de Valle - 

Completion Report

Develop a Drilling Work Plan, 

obtain NMED approval of the 

DWP, install the well, develop the 

well, and provide a well 

completion report for a regional 

aquifer monitoring well 

designated R-47 within the 

Canon de Valle aggregate areas. 

This monitoring well is 

necessary to fill data gaps in the 

CdV network and is necessary to 

provide information for the 

Canon de Valle capital asset 

project VL-LANL-0030.C1 

groundwater corrective 

measures evaluation.

12/31/2013 9/30/2014 11/28/2014

This well was requested 

by NMED and agreed to 

by LASO. The schedule 

for the work plan has 

been specified by the 

regulator, but the 

proposed completion date 

has not been developed 

by LANL for proposal to 

NMED, thus an 

enforceable agreement 

date has not been set yet.  

NMED granted an 

extension to the EA date 

for well R-47 Completion 

Report in letter COR-EP-

9.18.2013-535886. 

Since the EA date is still 

future, there is no 

variance.  Although the 

revised EA date is beyond 

the baseline or forecast 

dates, funding at 

sequestration levels 

forced an extension 

request letter.  Based on 

meeting with NMED on 

2/24/2014, this 

deliverables will be 

performed in FY2014 but 

not before June 2014 .  A 

fixed date has not been 

worked out with NMED; 

so the forecast date is 

projected to be within 

FY2014.

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

189

Lower Pajarito Canyon 

Aggregate Area Investigation 

Report

field investigation activities 

completed and documented in 

Lower Pajarito Canyon 

Aggregate Area Investigation 

Report.  Report submitted to 

NMED with expectation for 

approval or approval with 

modification.

7/31/2012 9/30/2018 7/31/2014

Milestone reforecast for 

FY2013-2017 budget 

exercise. Milestone 

postponed from 7.31.2012 

to 7.31.2014 per NMED 

letter EPA 

ID#NM0890010515, 

reference LANS letter 

EP2011-0396.  This 

activity was not able to be 

prioritized for 

performance in either 

FY2013 or FY2014 and so 

was kicked along to just 

after the planned 

completion of the 3706 

TRU Campaign (June 30, 

2014).

Since the EA date is still 

future, there is no 

variance.  In a FY2014 

Work Plan meeting 

between LANL and NMED 

on 2/24/2014, this activity 

was agreed to be deferred 

out of FY2014.  However, 

NMED has not indicated 

they will grant an 

extension to the EA date 

until we discuss the 3706 

TRU Campaign 

completion (sometime 

around  June 2014).  The 

forecast date is provided 

and supports the 

aggregate area campaigns 

starting in the FY2015 but 

not completing until 

FY2018.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

036

DP West Buildings 21-005 & 21-

150 Building Footprint Letter 

{Investigation) Work Plan 

Investigation work plan (IWP) for 

DP West Buildings 21-005 & 21-

150 Building Footprints.  Since 

the buildings themselves were 

removed under an ARRA capital 

project, only the slabs and 

footprints remain.  This work 

plan is simple enough to be done 

as a letter work plan.

5/15/2012 5/15/2015 5/15/2014

Work has NOT started. 

Funding changes and 

priority changes at LANL 

force changes in 

completion dates.  NMED 

approved the extension in 

Letter dated 11.28.11; e-

pegasus #402555.  This 

activity was not able to be 

prioritized for 

performance in either 

FY2013 or FY2014 and so 

was kicked along until 

just before the planned 

completion of the 3706 

TRU Campaign (June 30, 

2014).

The EA date is still future, 

there is no variance.  In a 

FY2014 Work Plan 

meeting with LANL and 

NMED on 2/24/2014, this 

activity was agreed to be 

deferred out of FY2014.  

However, NMED has not 

indicated they will grant 

an extension to EA date 

until we discuss 3706 TRU 

Campaign completion 

(sometime around  June 

2014).  The forecast date 

is provided and supports 

the emergent priority for 

resuming work on TA-21 

campaigns in the FY2015 

timeframe.  Work plans 

first and then work: 

May2015 reasonable.

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-

028

Complete MDA T vapor intrusion 

assessment report  

Complete quarterly vapor 

monitoring at MDA T and submit 

vapor intrusion assessment 

report to New Mexico 

Environment Department

12/9/2010 11/30/2014 11/30/2014

Per NMED letter dated 

March 28, 2010, this 

assessment is due within 

90 days of the final 

quarterly sampling event 

for MDA T. NMED letter 

approved extension to 

2014 - in e-Pegasus 

(446094) 6.11.12

At this time, it is not 

possible to predict when 

the final sampling event 

will occur.  September 30, 

2015 has been selected as 

an interim date.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xlsx Page 26 of 84

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

181

Starmer/Upper Pajarito Canyon 

Aggregate Area Investigation 

Report

Field investigation activities 

completed and documented in 

Starmer/Upper Pajarito Canyon 

Aggregate Area Investigation 

report.  Report submitted to 

NMED with expectation of 

approval or approval with 

modification.

4/5/2013 12/31/2014 12/31/2014

Although the previous 

milestone forecast date 

was entered for the 

FY2013-2017 budget 

exercise, this has been 

affected by both FY2012 

funding being half of 

request and risk-based 

cleanup strategy for TRU 

with NMED.  NMED is not 

allowing extensions for 

FY2013 work.  A realistic 

plan will be developed 

this summer. NMED 

extension approval dated 

6.22.12. E-Pegasus 

#448471.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

027
Complete MDA T CME report

Complete alternative analysis 

and submit Corrective Measures 

Evaluation (CME) Report for MDA 

T to New Mexico Environment 

Department

1/1/2011 12/11/2014 12/11/2014

CME report is required to 

be submitted to NMED by 

12/11/2012 per their 

approval letter of 

7/28/2010 (COR-EP-

7/230/2010-271637). 

Extended EA and 

Forecast dates based on 

funding replan for 

Framework Agreement. 

Because LANL funding 

will be less that the 

President's request level, 

this project activity must 

be further extended.  

NMED letter approved the 

extension to 12/11/2014 - e-

Pegasus 446097 dated 

6.11.2012.

Although this document 

was expected to be 

pursued earlier than 

required, budget 

constraints in FY2012 will 

not allow early 

completion.

New Mexico Environment 

Department (NMED): Final 

Order

PEA

VL-LANL-0030.O1.1-

210

Reconfigure 3 multi-screened 

wells in Canon de Valle 

Aggregate Area

Reconfigure three multi-screened 

groundwater monitoring wells in 

Canon de Valle Aggregate Area 

into single-screened wells.  The 

wells include Perched 

Intermediate Well CdV-4ip, 

Regional Aquifer well CdV-R-15-

3, and Regional Well CdV-R-37-2.  

Reconfiguration includes 

removing the isolation packers, 

plugging or grouting the screens 

to be eliminated, redeveloping 

the wells, and installing the 

sampling systems.

12/31/2013 12/31/2013 9/27/2013 12/31/2013

These wells have not 

shown representative 

groundwater samples 

from all screens.  NMED 

has agreed with the 

schedule for developing 

the work plans.  Work was 

completed as scheduled 

in the FY2013 Work Plan.  

Completed ahead of 

schedule.

One report delivered 

9/16/2013 and the other 

two reports 9/27/2013. 

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

192

Los Alamos Pueblo Canyon 

Submit CME Report to AA

Los Alamos Pueblo Canyon 

Submit CME Report to AA
12/19/2014 12/19/2014 12/19/2014

New Mexico Environment 

Department (NMED): Final 

Order

EA

VL-LANL-0030.O1.1-

188

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldg 21-

257)

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldg 21-

257)

10/1/2012 10/1/2014 10/1/2014

Although previous 

forecast completion was 

prepared for the FY2013-

2017 budget exercises, 

the forecasts beyond the 

EA dates were unrealistic 

and for the exercise only. 

Change to a LANL risk-

based strategy to deal 

with TRU wastes and 

funding constraints 

require extension of the 

forecast date. The 

forecast date has been 

reset to the EA date until a 

realistic work plan, i.e. a 

LANL lifecycle baseline 

revision can be developed 

this summer. NMED 

approved interim date 

ePegasus #451078.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

184

TA-21 DP Site Delayed Sites 

Investigation Reports

Completed the field investigation 

activities and prepared and 

submit an Investigation Report(s) 

for those Delta Prime Sites at TA-

21 that were not broken out 

separately (such as 21-257).

6/19/2014 8/6/2017 8/6/2014

NMED granted an 

Extension to provide 

revision 2 and response 

to third NOD. In NMED 

letter HWB-LANL-11-097 

(COE-EP-8.1.2012-

4657094, dated 

07/30/2012. This date was 

constrained by the 

funding priorities at the 

time.  The 3706 TRU 

Campaign subsequently 

precluded funding this 

activity in FY2013 and 

FY2014.

In a FY2014 Work Plan 

meeting between LANL 

and NMED on 2/24/2014, 

this activity was agreed to 

be deferred out of FY2014.  

However, NMED has not 

indicated they will grant 

an extension to the EA 

date until we discuss the 

3706 TRU Campaign 

completion around the 

June 2014 timeframe.  The 

forecast date is provided 

and supports the 

emergent priority for 

resuming work on 

campaigns at TA-21 in the 

FY2015 timeframe.

New Mexico Environment 

Department (NMED): Final 

Order

EA

VL-LANL-0030.O1.1-

187

Upper Water Canyon Aggregate 

Area Investigation Report

Field investigation activities are 

complete and documented in 

Upper Water Canyon Aggregate 

Area Investigation Report.  

Report is submitted to NMED 

with an expectation of approval 

or approval with modification.

12/21/2012 4/20/2021 12/31/2014

Although initially forecast 

for FY2013-2017 budget 

exercise, this has since 

been revised to reflect 

change in EA date per 

NMED extension approval 

dated 6.15.2012. E-

pegasus memo #447220. 

This has to be further 

extended because of 

funding less than 

President's request level. 

Forecast date based on 

$239M per year funding 

level. Funding at FY2012 

levels will only further 

delay this project.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

152

Complete Well R-59 (for MDA-C 

at TA-50)

Complete field work for well R-59 

(for MDA-C at TA-50) and submit 

well completion report to NMED.

2/28/2011 11/30/2015 6/30/2014

There have been five 

extension requests for 

this activities - all have 

been granted or allowed 

to be enacted by non-

NMED response within 10 

days.  NMED letter 

November 29, 2010 EPA 

ID #NM0890010515 for 

approval to 8/31/2011. 

NMED approval was 

granted on June 1, 2011 

(COR-EP-6.2.2011-

352813). Oct 21, 2011 

letter... 5th extension 

request to June 30, 2014 

(artificially constrained for 

3706 TRU campaign 

completion date) 

requested on 01/02/2014 

and approved through 

non-NMED response 

within 10 days.

Based on meeting with 

NMED on 2/24/2014, this 

deliverable will again be 

extended (before June 

2014) to reflect scheduling 

from the Lifecycle 

Baseline development this 

spring/summer.  A fixed 

date has not been worked 

out with NMED; so a 

forecast date of 1-1/2 

years out is considered 

reasonable.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

191

TA-16: 260 Outfall Submit 

Revised Intermediate and 

Regional Groundwater CME for 

16-021(c)-99 to AA

TA-16: 260 Outfall Submit 

Revised Intermediate and 

Regional Groundwater CME for 

16-021(c)-99 to AA

6/17/2014 7/2/2018 7/2/2014

In the June 2008 

Supplemental IWP for 

Intermediate and Regional 

Groundwater at 

Consolidated Unit 16-

021(c)-99, the deliverable 

date for the Revised CME 

was given as due 6 

months from the CdV 16-

4ip pump test. The pump 

test report was submitted 

to NMED May 8, 2011. 

NMED may provide a 

revised CME deliverable 

date in their response to 

the pump test report. If it 

differs from December 08, 

2011 the milestone 

deliverable dates will be 

updated.

 Reference NMED letter 

12/14/2011 EPA 

ID#NM0890010515; and 

LANL letter 12/07/2011 

EP2011-0393. This 

milestones is held 

hostage by NMED for 

performance of the 3706 

TRU Campaign and will 

not be considered for 

extension (by NMED) until 

June 2014.  EA Date has 

not changed.  Forecast 

Date changed but will be 

changed again.

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

190

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldgs 

21-005 and 21-150)

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldgs 

21-005 and 21-150). 

5/15/2012 5/15/2015 5/15/2014

Funding changes and 

priority changes at LANL 

force changes in 

completion dates.  NMED 

approved the extension in 

Letter dated 11.28.11; e-

pegasus #402555.

This activity was not able 

to be prioritized for 

performance in either 

FY2013 or FY2014 and so 

was kicked along until 

just before the planned 

completion of the 3706 

TRU Campaign (June 30, 

2014).

Since the EA date is still 

future, there is no 

variance.  In a FY2014 

Work Plan meeting 

between LANL and NMED 

on 2/24/2014, this activity 

was agreed to be deferred 

out of FY2014.  However, 

NMED has not indicated 

they will grant an 

extension to the EA date 

until we discuss the 3706 

TRU Campaign 

completion (sometime 

around  June 2014).  The 

forecast date is provided 

and supports the 

emergent priority for 

resuming work on 

campaigns at TA-21 in the 

FY2015 timeframe.  Work 

plans first and then work,

New Mexico Environment 

Department (NMED): Final 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

185

TA-21 DP Site Delayed Sites 

Investigation Reports (DP West 

Bldg 21-002)

TA-21 DP Site Delayed Sites 

Investigation Reports (DP West 

Bldg 21-002)

6/19/2014 6/19/2017 6/19/2014

NMED approved the EA 

Date extension to June 19, 

2014 on letter HWB-LANL-

11-002 (03/09/2011).  This 

date was constrained by 

the funding priorities at 

the time.  The 3706 TRU 

Campaign subsequently 

precluded funding this 

activity in FY2013 and 

FY2014.

In a FY2014 Work Plan 

meeting between LANL 

and NMED on 2/24/2014, 

this activity was agreed to 

be deferred out of FY2014.  

However, NMED has not 

indicated they will grant 

an extension to the EA 

date until we discuss the 

3706 TRU Campaign 

completion around the 

June 2014 timeframe.  The 

forecast date is provided 

and supports the 

emergent priority for 

resuming work on 

campaigns at TA-21 in the 

FY2015 timeframe.

New Mexico Environment 

Department (NMED): Final 

Order

EA,SN

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0030.O1.1-

186

Two Mile Canyon Aggregate Area 

Investigation Report

Field investigation work 

complete and documented in 

Two Mile canyon Aggregate Area 

Investigation Report.  Report 

submitted to NMED with 

expectation of approval or 

approval with modification.

8/15/2012 8/30/2014 8/30/2014

Although previous 

forecast completion for 

this deliverable was 

prepared in support of the 

FY2013-2017 budget 

exercises, these forecasts 

beyond the EA dates were 

unrealistic and for the 

exercise only. Change to a 

LANL risk-based strategy 

to deal with TRU wastes 

force postponement.  

Postponement granted by 

NMED letter EPA 

ID#0890010515; reference 

EP2011-0392 dated 

11.23.11; e-pegasus 

#401662 is to a revised EA 

date of 8.30.2014.  A LANL 

lifecycle baseline revision 

will be developed this 

summer.

In a FY2014 Work Plan 

meeting between LANL 

and NMED on 2/24/2014, 

this activity was agreed to 

be deferred out of FY2014.  

However, NMED has not 

indicated they will grant 

an extension to the EA 

date until we discuss the 

3706 TRU Campaign 

completion around the 

June 2014 timeframe.

New Mexico Environment 

Department (NMED): Final 

Order

EA

ARRA Project: N
VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D.C D&D - DP Site 

and TA-54 / VL-LANL-0040-D.C D&D - DP Site and TA-54

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-LANL-0040-D-

001

DP West Building 21-257 Building 

Footprint Letter Work Plan 

Complete preparatory activities 

of facility decommissioning, slab 

and subslab soil removals in 

accordance with compliance with 

letter work plan dates of January 

20, 2011, May 15, 2012 and 

October 1, 2012 for DP West 

buildings 21-002, 21-005 and 21-

257, respectively. The DP West 

Investigation report is due to 

NMED June 19, 2014.

10/1/2012 10/1/2014 10/1/2014

Extension required to 

push this work out to 

allow supporting the 

Framework Agreement 

with NMED to disposition 

the above-grade stored, 

non-cemented Legacy 

TRU waste at LANL.  

Extension approval letter 

dated 7/3/2012.

Extension required to 

push this work out to 

allow supporting the 

Framework Agreement 

with NMED to disposition 

the above-grade stored, 

non-cemented Legacy 

TRU waste at LANL.  

Extension approval letter 

dated 7/3/2012.

New Mexico Environment 

Department Consent 

Order

EA

ARRA Project: N

NEVADA NATIONAL SECURITY SITE (NV)

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.O1.1 Soil and Water 

Remediation - Nevada (Operations 1) / VL-NV-0030.O1.1 Soil and Water Remediation - 

Nevada (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

269

Submit Corrective Action Unit 

105 Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 

105 Corrective Action Decision 

Document/Closure Report

10/2/2013 10/2/2013 9/12/2013 10/2/2013

March 2013 - Changing 

title of milestone since 

document will be 

submitted be submitted as 

a Corrective Action 

Decision 

Document/Closure Report 

instead of just a 

Corrective Action 

Decision Document the 

Corrective Action Plan 

and Closure Report 

milestones will be deleted 

as they are no longer 

needed.  Baseline and 

Enforceable Agreement 

dates are not affected by 

this change.  Completed 

ahead of schedule.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-197  

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-

403

Submit Corrective Action Unit 

412 Streamlined Approach for 

Environmental Restoration Plan

Submit Corrective Action Unit 

412 Streamlined Approach for 

Environmental Restoration Plan

8/29/2014 8/29/2014 8/29/2014

October 21, 2013 - This 

milestone is being entered 

to replace milestone #VL-

NV-0030.O1.1-382 - 

regulator changed 

enforceable date and the 

work moved in the 

baseline so this milestone 

is being entered with the 

new planned and 

enforceable agreement 

dates.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xlsx Page 37 of 84

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

359

Submit Corrective Action Unit 

366 Closure Report

Submit Corrective Action Unit 

366 Closure Report
12/31/2013 12/31/2013 12/30/2013 12/31/2013

March 2013 – This 

milestone is being entered 

to replace milestone # VL-

NV-0030.O1.1-192

due to changes in the 

baseline (see CR 

#20130166).

FFACO EA

VL-NV-0030.O1.1-

365

Submit Corrective Action Unit 

571 Corrective Action Decision 

Document

Submit Corrective Action Unit 

571 Corrective Action Decision 

Document

10/30/2014 10/30/2014 10/30/2014

April 22, 2013 - Changed 

from a Planned 

Enforceable Agreement 

milestone to an 

Enforceable Agreement 

milestone.

March 2013 – This 

milestone is being entered 

to replace milestone # VL-

NV-0030.O1.1-286

due to changes in the 

baseline (see CR 

#20130166).

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

406

Submit Corrective Action Unit 

567 Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 

567 Corrective Action Decision 

Document/Closure Report

12/31/2014 12/31/2014 12/31/2014

October 21, 2013 - This 

milestone is being entered 

to replace milestone #VL-

NV-0030.O1.1-370 - 

regulator changed 

enforceable date and the 

work moved in the 

baseline so this milestone 

is being entered with the 

new planned and 

enforceable agreement 

dates.

FFACO EA

VL-NV-0030.O1.1-

402

Submit Corrective Action Unit 

411 Streamlined Approach for 

Environmental Restoration Plan

Submit Corrective Action Unit 

411 Streamlined Approach for 

Environmental Restoration Plan

8/29/2014 8/29/2014 8/29/2014

October 21, 2013 - This 

milestone is being entered 

to replace milestone #VL-

NV-0030.O1.1-381 - 

regulator changed 

enforceable date and the 

work moved in the 

baseline so this milestone 

is being entered with the 

new planned and 

enforceable agreement 

dates.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

321

Submit Corrective Action Unit 

568 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

568 Corrective Action 

Investigation Plan

3/21/2014 3/21/2014 3/21/2014 On achedule.

May 2, 2012 - This 

milestone is being entered 

to replace milestone #VL-

NV-0030.O1.1-319.  

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 6, 2012 - 

baseline date moved due 

to the date set by the 

Regulator.  When MS #VL-

NV-0030.O1.1-319 was 

entered plan date year 

displayed in IPABS was 

0201.

FFACO EA

VL-NV-0030.O1.1-

408

Submit Corrective Action Unit 

550 Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 

550 Corrective Action Decision 

Document/Closure Report

9/30/2014 9/30/2014 9/30/2014

March 13, 2014 - this 

milestone is being entered 

to replace milestones #VL-

NV-0030.O1.1-268,#VL-NV-

0030.O1.1-368,and #VL-NV-

0030.O1.1-369 that were 

cancelled by the regulator 

in a letter dated March 11, 

2014.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

401

Submit Corrective Action Unit 

570 Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 

570 Corrective Action Decision 

Document/Closure Report

12/16/2013 12/16/2013 11/25/2013 12/16/2013

October 21, 2013 - This 

milestone is being entered 

to replace milestone #VL-

NV-0030.O1.1-282.  In an 

August 1, 2013 letter from 

the regulator the 

milestone was changed to 

the Corrective Action 

Decision 

Document/Closure Report 

and the due date was 

changed from August 27, 

2014 to December 16, 

2013.  Completed ahead of 

schedule.

FFACO EA

VL-NV-0030.O1.1-

339

Complete Corrective Action Unit 

97 Peer Review

Complete Corrective Action Unit 

97 Peer Review
9/30/2015 9/30/2014 9/30/2014

October 21,2013 - this 

work has moved in the 

baseline and the regulator 

set a new enforceable 

agreement date (moved 

from 9-30-15 to 9-30-14) 

so the enforceable 

agreement date and the 

forecast date are being 

updated.

March 2013 – This 

milestone is being entered 

to replace milestone #VL-

NV-0030.O1.1-322 due to 

changes in the baseline 

(see CR #20130166).

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

324

Corrective Action Unit 101 Pre 

Multi-Well Aquifer Test Well 

Testing Presentation

Corrective Action Unit 101 Pre 

Multi-Well Aquifer Test Well 

Testing Presentation

8/14/2014 8/14/2014 8/14/2014 FFACO EA

VL-NV-0030.O1.1-

317

Submit Corrective Action Unit 

567 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

567 Corrective Action 

Investigation Plan

10/15/2013 10/15/2013 7/31/2013 10/15/2013
  Completed ahead of 

schedule.

May 2, 2012 - This 

milestone is being entered 

to replace milestone # LV-

NV-0030.O1.1-289.  

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 6, 2012 - 

baseline date moved due 

to the date set by the 

Regulator.

FFACO EA

VL-NV-0030.O1.1-

375

Submit Corrective Action Unit 

573 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

573 Corrective Action 

Investigation Plan

6/17/2014 6/17/2014 6/17/2014

April 22, 2013 - Changed 

from a Planned 

Enforceable Agreement 

milestone to an 

Enforceable Agreement 

milestone.

March 2013 – milestone 

being added to IPABS 

based  on changes to the 

baseline (see 

CR#20130166).

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xlsx Page 42 of 84

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

394

Submit Corrective Action Unit 98 

Model Evaluation Report Final 

Rev 0

Submit Corrective Action Unit 98 

Model Evaluation Report Final 

Rev 0

8/8/2014 8/8/2014 8/8/2014

May 10, 2013 - new 

milestone is being entered 

to replace ms #VL-NV-

0030.O1.1-323 - state 

regulator changed the due 

date of the milestone and 

therefore the baseline and 

EA date changes are 

being made with this new 

milestone.

FFACO EA

VL-NV-0030.O1.1-

318

Submit Corrective Action Unit 

541 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

541 Corrective Action 

Investigation Plan

7/7/2014 7/7/2014 7/7/2014

May 2, 2012 - This 

milestone is being entered 

to replace milestone # LV-

NV-0030.O1.1-187.  

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 6, 2012 - 

baseline date moved due 

to the date set by the 

Regulator

FFACO EA

VL-NV-0030.O1.1-

409

Submit Corrective Action Unit 

415 Streamlined Approach for 

Environmental Restoration Plan

Submit Corrective Action Unit 

415 Streamlined Approach for 

Environmental Restoration Plan

5/30/2014 5/30/2014 5/30/2014

April 17, 2014 This 

milestone is being added 

to replace milestone #VL-

NV-0030.O1.1-355 - the  

process and milestone 

were changed from a 

complex process to the 

Streamlined Approach for 

Environmental 

Restoration (SAFER)

Agreement in Principle 

(Nevada)
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

371

Submit Corrective Action Unit 

104 Closure Report

Submit Corrective Action Unit 

104 Closure Report
12/20/2013 12/20/2013 6/19/2013 12/20/2013

March 2013 – This 

milestone is being entered 

to replace milestone # VL-

NV-0030.O1.1-206 due to 

changes in the baseline 

(see CR #20130166).  

Completed ahead of 

schedule.

FFACO EA

VL-NV-0030.O1.1-

325

Corrective Action Unit 102 Pre 

Multi-Well Aquifer Test Well 

Testing Presentation

Corrective Action Unit 102 Pre 

Multi-Well Aquifer Test Well 

Testing Presentation

8/14/2014 8/14/2014 8/14/2014 FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

VL-NV-0030.O1.1-

404

Corrective Action Unit 98 Model 

Evaluation Well Data Evaluation 

Presentation #1 

Corrective Action Unit 98 Model 

Evaluation Well Data Evaluation 

Presentation #1 

6/16/2014 6/16/2014 6/16/2014

October 21, 2013 - This 

milestone is being entered 

to replace milestone #VL-

NV-0030.O1.1-392 - 

regulator changed 

enforceable date and the 

work moved in the 

baseline so this milestone 

is being entered with the 

new planned and 

enforceable agreement 

dates.

FFACO EA

ARRA Project: N

VL-NV-0100-004
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2014 9/30/2014 9/30/2014 FFACO EA

VL-NV-0100 Nevada Community and Regulatory Support / VL-NV-0100 Nevada Community 

and Regulatory Support / VL-NV-0100 Nevada Community and Regulatory Support

OAK RIDGE (OR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ARRA Project: N

OR-0013B.C1-004

Begin Construction of Sludge 

Processing Annex for 

Transuranic Sludge Waste

Begin Construction of Sludge 

Processing Annex for 

Transuranic Sludge Waste

9/30/2016 9/30/2016 6/30/2014

Additional forecast delays 

anticipated but remain to 

be determined pending 

implementation of new 

Acquisition Strategy.  

Milestone renegotiation is 

being discussed with the 

Regulators.

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA,SN

ARRA Project: N

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1.1 Solid Waste 

Stabilization And Disposition: Balance of Operations / OR-0013B.O1.1 Solid Waste 

Stabilization And Disposition: Balance of Operations

OAK RIDGE RESERVATION (ORR)

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.C1 Sludge 

Processing Facility Buildouts / OR-0013B.C1 Sludge Processing Facility Buildouts

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

OR-0013B.O1.1-217
Zone 2 EU 35 Sumps - Submit 

PCCR

Zone 2 EU 35 Sumps - Submit 

PCCR EU 35 Sumps - 

Centralization Neutralization 

Facility Closure

11/28/2013 11/28/2013 11/17/2013 11/28/2013
  Completed ahead of 

schedule.

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0013B.O1.1-218

ETTP - Remaining Facilities AM - 

Submit PCCR (CNF 

Decommissioning)

ETTP - Remaining Facilities AM - 

Submit PCCR (CNF 

Decommissioning)

11/18/2013 11/18/2013 11/8/2013 11/18/2013
  Completed ahead of 

schedule.

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: N

OR-0013B.O1.2-072

Complete physical preparation of 

275 cu m of the remaining 550 cu 

m of RH-TRU debris

New milestone negotiated. Based 

upon Site Treatment Plan for 

Mixed Wastes TDEC-REV. 16.2 

issued March 2012 - By March 

31, 2014, complete physical 

preparation of 275 cu m of the 

remaining 550 cu m of RH-TRU 

debris, enabling the final 

characterization of the waste for 

disposal. For purposes of this 

milestone, completion will be 

measured as accomplished when 

verification, appropriate 

remediation, and appropriate 

repackaging have been 

completed to support initial 

characterization.

3/31/2014 1/31/2014 3/31/2014 On schedule.

Initial RH processing 

milestone was completed 

nearly 2.5 months ahead 

of schedule.  Early 

completion was achieved 

by operating the Cask 

Processing Enclosure on 

two shifts and resuming 

operations in the Hot Cell 

following completion of 

the maintenance 

refurbishment outage.

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1.2 Transuranic 

Waste Management / OR-0013B.O1.2 Transuranic Waste Management

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ARRA Project: N

OR-0040.O1.1-153

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC

4/30/2014 4/30/2014 4/30/2014

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-151

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC

1/30/2014 1/30/2014 1/30/2014 On schedule.

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-148
Submit STP Annual Update for 

FY 2014 

Submit STP Annual Update for 

FY 2014 10/31/2013 10/31/2013 10/16/2013 10/31/2013
  Completed ahead of 

schedule.

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-158

ETTP - Final Site-Wide ROD - 

Submit RAR Watershed 

Compliance Monitoring Plan 

ETTP - Final Site-Wide ROD - 

Submit Remedial Action Report 

(RAR) Watershed Compliance 

Monitoring Plan (CMP)

9/30/2014 9/30/2014 9/30/2014
DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.O1.1 

Nuclear Facility D&D - ETTP: Balance of Operations / OR-0040.O1.1 Nuclear Facility D&D - 

ETTP: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

OR-0040.O1.1-159

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC
10/30/2014 10/30/2014 10/30/2014

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-147
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes 

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes 
10/30/2013 10/30/2013 10/16/2013 10/30/2013

  Completed ahead of 

schedule.

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-156

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC

Submit Quarterly Report on 

Table 3.4, 3.6 and 4.1 Waste to 

TDEC

7/30/2014 7/30/2014 7/30/2014

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-180
Submit Semi-Annual Progress 

Report to TDEC

Submit Semi-Annual Progress 

Report to TDEC 10/31/2014 10/31/2014 10/31/2014

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-201
ETTP - Zone 1 Final Soils - 

Proposed Plan

ETTP Zone 1 Final Soils 

Proposed Plan
8/9/2014 8/9/2014 8/9/2014

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-155
Submit Semi-Annual Progress 

Report to TDEC

Submit Semi-Annual Progress 

Report to TDEC
4/30/2014 4/30/2014 4/30/2014

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-149
Submit STP Semi-annual 

Progress Report 

Submit STP Semi-annual 

Progress Report 10/31/2013 10/31/2013 10/16/2013 10/31/2013
  Completed ahead of 

schedule.

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

OR-0040.O1.1-187
Submit Annual Update for FY 

2015 to TDEC

Submit Annual Update for FY 

2015 to TDEC 10/31/2014 10/31/2014 10/31/2014

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0040.O1.1-150

Submit the Quarterly Report of 

status of processing TRU waste 

inventory. 

Submit the Quarterly Report of 

status of processing TRU waste 

inventory. 
10/30/2013 10/30/2013 10/16/2013 10/30/2013

  Completed ahead of 

schedule.

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

ARRA Project: N

OR-0041.O1.1-145

Submit Water Resources 

Restoration Program RER to 

Regulators for Approval

Submit Water Resources 

Restoration Program RER to 

Regulators for Approval 

3/30/2014 3/30/2014 3/30/2014 On schedule.
DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-296
UEFPC Phase I ROD - Source 

Control Actions - Focused FS/PP

UEFPC Phase I ROD - Source 

Control Actions - Focused FS/PP
9/30/2014 9/30/2014 9/30/2014

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.O1.1 Nuclear Facility D&D-Y-12 (Operations 1) 

/ OR-0041.O1.1 Nuclear Facility D&D-Y-12 (Operations 1)

Y-12 PLANT (Y-12)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

OR-0041.O1.1-245
EMWMF Phased Construction 

Completion Report

Submit the FY 2014 Phased 

Construction Completion Report 

to the regulators for approval.
4/1/2014 4/1/2014 4/1/2014 On schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: Y

OR-0041.R1.2-011

Y-12 Salvage Yard - Submit 

UEFPC Phase 2 Y-12 Salvage 

Yard (scrap removal) PCCR

Y-12 Salvage Yard, Scrap 

Removal PCCR 
9/30/2014 9/1/2011 3/17/2011 9/30/2014

  Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project: N

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1.1 Nuclear 

Facility D&D - Oak Ridge National Laboratory (Operations 1) / OR-0042.O1.1 Nuclear Facility 

D&D - Oak Ridge National Laboratory (Operations 1)

OAK RIDGE NATIONAL LABORATORY (ORNL)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1.2 Y-12 Remediation Preparation / OR-

0041.R1.2 Y-12 Remediation Preparation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

OR-0042.O1.1-116

Submit to TDEC a detailed plan 

for disposition of the TRU waste 

remaining in SWSA 5 North-

Trench 13  

Submit to the Tennessee 

Department of Environment and 

Conservation (TDEC) a detailed 

plan for disposition of the 

transuranic (TRU) waste 

remaining in Trench 13 located at 

Solid Waste Storage Area 

(SWSA) 5 

9/30/2014 9/30/2014 9/30/2014

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0042.O1.1-114

Submit to TDEC an engineering 

evaluation for the disposition of 

material at SWSA 5 North-Trench 

13

Submit to the Tennessee 

Department of Environment and 

Conservation (TDEC)an 

engineering evaluation for the 

disposition of material in the 

SWSA 5 North-Trench 13

1/30/2014 3/7/2014 1/30/2014 On schedule.

A milestone extension 

was requested for this 

milestone due to the draft 

document submitted to 

DOE on 1/21/2014 not 

being fully developed as 

required.

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0042.O1.1-134
ORR Groundwater Remedial Site 

Evaluation Work Plan

ORR Groundwater Remedial Site 

Evaluation Work Plan
6/30/2014 6/30/2014 6/30/2014

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

OR-0042.O1.1-115

Submit to TDEC a draft plan for 

disposition of the TRU waste 

remaining in SWSA 5 North-

Trench 13 

Submit to Tennessee Department 

of Environment and Conservation 

(TDEC) a draft plan for 

disposition of the transuranic 

(TRU) waste remaining in Solid 

Waste Storage Area (SWSA) 5 

North-Trench 13 

8/1/2014 8/1/2014 8/1/2014

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

ARRA Project: N

PA-0040 Nuclear Facility D&D-Paducah / PA-0040.O1 Nuclear Facilities D&D - Paducah 

Gaseous Diffusion Plant (Operations) / PA-0040.O1 Nuclear Facilities D&D - Paducah 

Gaseous Diffusion Plant (Operations)

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PA-0040.O1-313

Issue Burial Grounds SWMUs 5 & 

6 Remedial Action D1 ROD to 

EPA/KY 

Milestone from our current 

baseline approved in March 2012. 

This milestone also appears in 

the Paducah Site Management 

Plan. 

10/30/2012 6/25/2014 6/25/2014

The EA date extension is 

based upon the Kentucky 

Department for 

Environmental Protection 

(KDEP) request on 

January 27, 2014, to 

extend the review time by 

60 days for the Proposed 

Plan for the BGOU 

SWMUs 5 and 6.  As a 

result of KDEP's request, 

and in accordance with 

Section XXIX.B.4 and 

XXIX.B.6 of the FFA, a 60-

day milestone extension 

of the subsequent BGOU 

SWMUs 5 and 6 FFA 

documents is applicable. 

The Baseline has been 

revised and is awaiting 

approval by DOE; once 

approved the baseline 

completion dates can be 

revised.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA,SN

PA-0040.O1-334
Issue D&D C-340 D1 Removal 

Action Report 

Milestone from our current 

baseline approved in March 2012. 

This milestone is also a sub-

milestone that must be 

completed before a related 

milestone that is in the Paducah 

Site Management Plan can be 

completed. That milestone, 

which has an enforceable 

agreement date, is to issue the 

D&D OU D1 Completion 

Notification Letter. 

7/26/2013 12/10/2013 12/10/2013 12/31/2013

Milestone became 

enforceable through 

assignment of the 

milestone date of 12/31/13 

through written 

agreement with the 

regulators on 9/19/2013.  

Completed ahead of 

schedule.

Milestone became 

enforceable through 

assignment of the 

milestone date of 12/31/13 

through written 

agreement with the 

regulators on 9/19/2013.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PA-0040.O1-318

Issue Burial Grounds SWMU 5&6 

D1 Remedial Design Work Plan to 

EPA/KY 

Milestone from our current 

baseline approved in March 2012. 

This milestone also appears in 

the Paducah Site Management 

Plan. 

11/29/2012 7/25/2014 7/25/2014

The EA date extension is 

based upon the Kentucky 

Department for 

Environmental Protection 

(KDEP) request on 

January 27, 2014, to 

extend the review time by 

60 days for the Proposed 

Plan for the BGOU 

SWMUs 5 and 6.  As a 

result of KDEP's request, 

and in accordance with 

Section XXIX.B.4 and 

XXIX.B.6 of the FFA, a 60-

day milestone extension 

of the subsequent BGOU 

SWMUs 5 and 6 FFA 

documents is applicable. 

The Baseline has been 

revised and is awaiting 

approval by DOE; once 

approved the baseline 

completion dates can be 

revised.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA,SN

PA-0040.O1-077
Issue FFA Annual D1 Site 

Management Plan to Regulators

Milestone from our current 

baseline approved by EM-HQ in 

January 2008. Milestone pertains 

to Outyear Environmental 

Reporting.

11/15/2014 11/15/2014 11/15/2014

Section XVIII of the FFA 

drives the enforceable 

date for the Site 

Management Plan.  It has 

a yearly submittal date of 

November 15th.  

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA,SN

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PA-0040.O1-381

Issue Onsite Waste Disposal 

Facility Record of Decision D1 to 

Regulators

Milestone from our current 

baseline approved in March 2012. 

This milestone also appears in 

the Paducah Site Management 

Plan.

2/15/2013 12/20/2014 12/20/2014

The EA date extension is 

based on EPA’s request 

on March 7, 2014, in 

accordance with Section 

XXIX.B.6 of the FFA, to 

extend the review time by 

21 days for the Remedial 

Investigation/Feasibility 

Study Report for CERCLA 

Waste Disposal 

Alternatives Evaluation. 

Based on this extension 

and in accordance with 

Sections XXIX.B4 and 

XXIX.B.6 of the FFA, good 

cause exists for this 21-

day milestone extension 

of the subsequent 

documents associated 

with the Waste Disposal 

Alternatives Evaluation.

The Baseline has been 

revised and is awaiting 

approval by DOE; once 

approved the baseline 

completion dates can be 

revised.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA,SN

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PA-0040.O1-380

Issue Onsite Waste Disposal 

Facility Proposed Plan D1 to 

Regulators

Milestone from our current 

baseline approved in March 2012. 

This milestone also appears in 

the Paducah Site Management 

Plan.

10/18/2012 5/9/2014 5/9/2014

The enforceable 

agreement and forecast 

dates have been updated 

as a result of EPA's 

extension on March 7, 

2014 of the Remedial 

Investigation/Feasibility 

Study Report for the 

Waste Disposal 

Alternatives Evaluation. 

Based on EPA's 

extension, and in 

accordance with Sections 

XXIX.B.4 and XXIX.B.6 of 

the FFA, good cause 

exists for this 21-day 

milestone extension of the 

subsequent documents 

associated with the Waste 

Disposal Alternatives 

Evaluation.

The Baseline has been 

revised and is awaiting 

approval by DOE; once 

approved the baseline 

completion dates can be 

revised.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA,SN

PA-0040.O1-462
Issue C-400 Phase IIb D1 

Treatability Study Work Plan

This milestone first appeared in 

the FY14 Paducah Site 

Management Plan, dated 5 

December 2013.

10/21/2013 10/18/2013 10/18/2013 10/21/2013

Milestone completed 

before the Enforceable 

Agreement date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PA-0040.O1-464
Issue FFA Annual D1 Site 

Management Plan to Regulators

This milestone is found in the 

Paducah Site Management Plan, 

and Section XVIII of the FFA 

drives the enforceable date for it.  

11/15/2013 12/6/2013 12/5/2013 12/6/2013
Milestone completed 

ahead of schedule.
n/a

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

ARRA Project: N

PO-0040 Nuclear Facility D&D-Portsmouth / PO-0040.O1.1 Nuclear Facilities D&D - 

Portsmouth Gaseous Diffusion Plant: Balance of Operations / PO-0040.O1.1 Nuclear 

Facilities D&D - Portsmouth Gaseous Diffusion Plant: Balance of Operations

PORTSMOUTH GASEOUS DIFFUSION PLANT

PORTSMOUTH (PO)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PO-0040.O1.1-241
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

"Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

subsequently of each calendar 

quarter. Minimally, the progress 

reports for RI/FS, RD/RA, EE/CA, 

and Removal Action activities 

shall entail information 

designated in the RI/FS SOW 

(Section 10), RD/RA SOW 

(Section 3.7.1), EE/CA SOW 

(Section 4.0 ), and the Removal 

Action Work Plan Outline 

(Section 10 ) respectively."

10/31/2013 10/31/2013 10/18/2013 10/31/2013
  Completed ahead of 

schedule.

DOE/EPA:  

RCRA/CERCLA - CONO
Quarterly EA

PO-0040.O1.1-242
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

"Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

subsequently of each calendar 

quarter. Minimally, the progress 

reports for RI/FS, RD/RA, EE/CA, 

and Removal Action activities 

shall entail information 

designated in the RI/FS SOW 

(Section 10), RD/RA SOW 

(Section 3.7.1), EE/CA SOW 

(Section 4.0 ), and the Removal 

Action Work Plan Outline 

(Section 10 ) respectively."

1/31/2014 1/31/2014 1/31/2014 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
Quarterly EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PO-0040.O1.1-284
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

3/15/2014 3/15/2014 3/15/2014 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-240
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

10/15/2013 10/15/2013 10/8/2013 10/15/2013
  Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-280
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

11/15/2013 11/15/2013 11/15/2013 11/15/2013

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PO-0040.O1.1-268
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

1/31/2014 1/31/2014 1/31/2014 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
Quarterly EA

PO-0040.O1.1-283
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

2/15/2014 2/15/2014 2/15/2014 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-255

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly 

basis.

1/31/2014 1/31/2014 12/24/2013 1/31/2014
  Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

Quarterly EA

PO-0040.O1.1-281
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

12/15/2013 12/15/2013 12/12/2013 12/15/2013

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

PO-0040.O1.1-318
Submit Annual Report for the 

Site Treatment Plan

Submit Annual Report for the 

Site Treatment Plan per the 

Director's Final Findings and 

Orders for Site Treatment Plan

12/31/2013 12/31/2013 12/20/2013 12/31/2013
  Completed ahead of 

schedule.
DOE/Ohio: DFFO-CERCLA Yearly EA

PO-0040.O1.1-282
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

1/15/2014 1/15/2014 1/15/2014 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-322
Submit CERCLA Annual Report 

to Ohio EPA

Paragraph 22 of DFFO - Each 

year on or prior to December 31, 

these Orders remain in effect. A 

written annual report shall be 

submitted to the OEPA for the 

previous federal fiscal year, and 

an updated compliance schedule 

which incorporates the approved 

amendments. The annual report 

shall include the following 

information: the status of the 

scheduled projects, OEPA 

approved decision documents or 

other documents, compliance 

status, and identifying projected 

difficulties in achieving future 

dates.

12/31/2013 12/31/2013 12/13/2013 12/31/2013
  Completed ahead of 

schedule.
DOE/Ohio: DFFO-CERCLA Yearly EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ARRA Project: N

RL-0012.O1-030
M-016-175, Begin sludge removal 

from 105-KW Fuel Storage Basin.

Begin sludge removal from 105-

KW Fuel Storage Basin.

09/30

9/30/2014 9/30/2015 9/30/2014

This milestone will be 

missed due to funding 

impacts to the project.  

The full impacts is still 

under evaluation.

Funding impacts have 

delayed work scope.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: N

RICHLAND (RL)

RL-0012 SNF Stabilization and Disposition / RL-0012.O1 SNF Stabilization and Disposition-

KBC (Operations) / RL-0012.O1 SNF Stabilization and Disposition-KBC (Operations)

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization 

and Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1 

Solid Waste Stabilization and Disposition-200 Area/Operate Waste Processing Facility 

(Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0013C.O1-144

M-091-40W-T01  Retrieve a 

minimum of 250 cubic meters of 

CH RSW in fiscal year 2014

Retrieve a minimum of 250 cubic 

meters of CH RSW in fiscal year 

2014.  Any volume retrieved 

above the 250 cubic meters shall 

count towards fulfillment of M-

091-40X.

9/30/2014 9/30/2014 9/30/2014

Per Change Number M-

091-09-01, dated August 

23, 2010.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-197

M-091-44Z-004, Min. Annual PMM 

or Quarterly Notification of Cert. 

of CH/RH TRUM

Notification of TRUM certification 

in support of shipment will be 

reported at least annually as part 

of the project manager meetings 

or quarterly milestone review for 

inclusion in the administrative 

record.

12/31/2013 12/31/2013 12/9/2013 12/31/2013

Per Change Number M-

091-09-01, dated 

September 15, 2010.  

Completed ahead of 

schedule.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-151

M-091-46D-T03 Certify 125 cubic 

meters of small container CH 

TRUM waste

M-091-46D-T03; certify 125 cubic 

meters of small container CH 

TRUM waste.  Any volume 

certified above the 300 cubic 

meters shall count towards 

fulfillment of M-091-46E.

9/30/2014 9/30/2014 9/30/2014

Added per Change 

Number M-091-09-01, 

dated August 23, 2010. 

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0013C.O1-160

M-091-03H, Submit Annual 

Revision Of TRUM And MLLW 

Project Management Plan (PMP) 

to Ecology

M-091-03H, Submit Annual 

Revision Of Transuranic-Mixed 

Waste (TRUM) And Mixed-Low 

Level Waste (MLLW) Project 

Management Plan (PMP) to 

Ecology

6/30/2014 6/30/2014 6/30/2014 NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-180

M-091-40L-44, PMM Submittal Jul-

Sep 4th Quarter FY14 Burial 

Ground Sample Results

As CH RSW retrieval proceeds, 

DOE shall sample and analyze 

trench substrates with the 

purpose of determining whether 

or not releases of contaminants 

to the environment have 

occurred.

12/15/2014 12/15/2014 12/15/2014

Per Change Number M-

091-09-01, dated 

September 15, 2010.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-213

M-026-01X, Submit Hanford Land 

Disposal Restrictions Summary 

Report

M-026-01X, Submit Hanford Land 

Disposal Restrictions Summary 

Report.  

CR M-26-06-01 approved 

12/14/06.  The change would 

allow DOE to submit an LDR 

summary report annually, with a 

full LDR report due every five 

years.

4/30/2014 4/30/2014 4/30/2014 On schedule. NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-117
Evaluation of Tritium Treatment 

Technology to EPA/Ecology

Evaluation of Tritium Treatment 

Technology to EPA/Ecology 3/31/2014 3/31/2014 3/31/2014 On schedule. NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0013C.O1-177

M-091-40L-40, PMM Submittal Jul-

Sep 4th Quarter FY13 Burial 

Ground Sample Results

As CH RSW retrieval proceeds, 

DOE shall sample and analyze 

trench substrates with the 

purpose of determining whether 

or not releases of contaminants 

to the environment have 

occurred.

12/15/2013 12/15/2013 12/9/2013 12/15/2013

Per Change Number M-

091-09-01, dated 

September 15, 2010.  

Completed ahead of 

schedule.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-178

M-091-40L-42, PMM Submittal 

Jan-Mar 2nd Quarter FY14 Burial 

Ground Sample Results

As CH RSW retrieval proceeds, 

DOE shall sample and analyze 

trench substrates with the 

purpose of determining whether 

or not releases of contaminants 

to the environment have 

occurred.

6/15/2014 6/15/2014 6/15/2014

Per Change Number M-

091-09-01, dated 

September 15, 2010.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-206

M-091-40L-41, PMM Submittal 

Oct-Dec 1st Quarter FY14 Burial 

Ground Sample Results

As CH RSW retrieval proceeds, 

DOE shall sample and analyze 

trench substrates with the 

purpose of determining whether 

or not releases of contaminants 

to the environment have 

occurred.

3/15/2014 3/15/2014 3/15/2014

Per Change Number M-

091-09-01, dated 

September 15, 2010.  On 

schedule.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-179

M-091-40L-43, PMM Submittal 

Apr-Jun 3rd Quarter FY14 Burial 

Ground Sample Results

As CH RSW retrieval proceeds, 

DOE shall sample and analyze 

trench substrates with the 

purpose of determining whether 

or not releases of contaminants 

to the environment have 

occurred.

9/15/2014 9/15/2014 9/15/2014

Per Change Number M-

091-09-01, dated 

September 15, 2010.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0013C.O1-198

M-091-44Z-005, Min. Annual PMM 

or Quarterly Notification of Cert. 

of CH/RH TRUM

Notification of TRUM certification 

in support of shipment will be 

reported at least annually as part 

of the project manager meetings 

or quarterly milestone review for 

inclusion in the administrative 

record.

12/31/2014 12/31/2014 12/31/2014

Per Change Number M-

091-09-01, dated 

September 15, 2010.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: N

RL-0030.O1-138

M-024-65, DOE shall complete 

the construction of all wells ID in 

M-24-11-01

DOE shall complete the 

construction of all wells listed for 

calendar year 2014 and before, 

as identified in attachment 1 of 

TPA change package M-24-11-01. 

The well listing can be modified 

with agreement of the Parties at 

the Project Manager level. Refer 

to M-024-58 for additional text 

that applies to this milestone.

12/31/2014 12/31/2014 12/31/2014

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.O1 Soil and 

Water Remediation-Groundwater/Vadose Zone (Operations) / RL-0030.O1 Soil and Water 

Remediation-Groundwater/Vadose Zone (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0030.O1-131

M-015-113 Submit Draft B, 200-

SW-02 Radioactive Landfills 

Group Operable Unit 

RFI/CMS/RI/FS WP

Submit Draft B, 200-SW-02 

Radioactive Landfills Group 

Operable Unit RFI/CMS/RI/FS 

Work Plan to Ecology, including 

a schedule of completion dates 

for major tasks and deliverables.

2/28/2014 8/20/2015 2/28/2014

TPA Milestone created per 

change notice M-15-11-07 

dated January 24, 2012.

This milestone is 

forecasted to be missed 

and is currently in dispute 

with the regulatory 

agency.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-130

M-015-112 Submit Draft B, 200-IS-

1 OU Pipeline System Waste 

Sites RFI/CMS/RI/FS Work Plan 

Submit Draft B, 200-IS-1 

Operable Unit Pipeline System 

Waste Sites RFI/CMS/RI/FS Work 

Plan to Ecology, including a 

schedule of completion dates for 

major tasks and deliverables.

2/28/2014 8/20/2015 2/28/2014

This milestone was 

incorporated into the Tri-

Party Agreement via 

change Number M-15-11-

06

This milestone is 

forecasted to be missed 

and is currently in dispute 

with the regulatory 

agency.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-143

M-015-77 Install Additional 

Aquifer Tubes Per Revised 100-

BC-1/2/5 RI/FS Work Plan/SAP

Install Additional Aquifer Tubes 

Per Revised 100-BC-1/2/5 RI/FS 

Work Plan/SAP
11/30/2013 11/30/2013 11/29/2013 11/30/2013

Milestone created by 

Change Control Form M-

15-12-03 approved by 

DOE, EPA and Ecology on 

4/25/2013.

Milestone completed via 

letter 14-AMRP-0053.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0030.O1-135
M-024-58G Initiate Discussions of 

Well Commitments

M-024-58G Initiate Discussions of 

Well Commitments
6/1/2014 6/1/2014 6/1/2014

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-147

M-015-76 Install Additional Well 

Monitoring Network Per Revised 

100-BC-1/3/5 RI/FS Work 

Plan/SAP

Install Additional Well Monitoring 

Network Per Revised 100-BC-

1/3/5 RI/FS Work Plan/SAP

2/28/2014 2/28/2014 2/28/2014

Milestone created by 

Change Control Form M-

15-12-01 approved by 

DOE, EPA and Ecology on 

4/25/2013.  Milestone due 

date changed by Change 

Control Form M-15-13-01 

approved by DOE and 

EPA on 7/31/2013.  On 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-013

M-037-02 Revised Closure Plans  

to support TSD closure for five 

(5) TSD Units:

Submit Revised Closure Plans  to 

support TSD closure for five (5) 

TSD Units: 207-A South 

Retention Basin, 216-A-29 Ditch, 

216 A 36B Crib, 216-A-37-1 Crib, 

and 216-B-63 Trench. 

6/30/2014 6/30/2014 6/30/2014

The TPA Tentative 

Agreement for 

Implementing Changes to 

the Central Plateau 

Cleanup has been 

approved formalizing this 

milestone.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0030.O1-096 M-024-64 Complete CY2013 wells

DOE shall complete the 

construction of all wells listed for 

CY2013 and before, as identified 

in attachment 1 of TPA Change 

Package M-024-10-01.

12/31/2013 12/31/2013 5/10/2011 12/31/2013

This milestone is added 

per TPA Change Package 

M-024-10-01 signed 

7/28/10.  CR M-24-11-01 

approved 6/20/11 modified 

the text of this milestone.  

CHPRC Letter 1204796 

documents completion of 

this milestone on 

5/10/2011.  DOE-RL Letter 

13-AMRP-0048 to EPA and 

Ecology dated 11/26/2012 

documents that milestone 

was completed, on 

5/11/2011, ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-123

M-015-38B, Feasibility Study 

report and revised Proposed 

Plan waste sites in the outer area

Submit Feasibility Study report 

and revised

Proposed Plan waste sites in the 

outer area, OA-1

10/30/2014 10/30/2014 10/30/2014

As of September 2011, 

this milestone was 

rescheduled per change 

package M-15-11-04

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: N

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility 

D&D-River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River 

Corridor Closure Project (Capital)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

RL-0041.C1-117
M-016-145; Complete 100-K Area 

response actions for 13 sites

Complete 100-K Area response 

actions for the following sites: 

128-K-2; 100-K-78; 600-29; 100-K-

84; 100-K-86, 100-K-89; 100-K-92; 

100-K-87; 100-K-91; 100-K-93; 

100-K-95; 100-K-111; and 118-K-

1.  These waste sites are outside 

the 100-K perimeter boundary.

3/31/2014 3/31/2014 3/31/2014 On schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-107

M-016-146; Complete 100-B/C 

Area interim response actions at 

the 100-C-7 & 100-C-7:1 waste 

sites

Complete 100-B/C Area interim 

response actions at the 100-C-7 

and 100-C-7:1 waste sites.

3/31/2014 3/31/2014 3/31/2014 On schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-122

M-016-75; Initiate substantial and 

continuous remediation of 309 

facility

Initiate substantial and 

continuous remediation on the 

309 facility dedicated Radioactive 

Liquid Waste Sewer (300 RLWS) 

and associated Process Sewer 

systems.  Dedicated sewers shall 

be considered lines that serve no 

other buildings than the 309 

facility, and be located within the 

quadrangle formed by the 

following streets: Redwood 

Street, New Mexico Avenue, 

Cypress Street, and California 

Avenue.

3/31/2014 3/31/2014 3/31/2014 On schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xlsx Page 71 of 84

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ARRA Project: N

ORP-0014.O1.1-112

TPA Milestone M-045-86C Submit 

Retrieval Data Report for SST C-

104

TPA Milestone M-045-86C Submit 

Retrieval Data Report for SST C-

104

3/21/2014 3/21/2014 3/21/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-044
TPA Milestone M-062-40D Submit  

System Plan 

Submit a System Plan to Ecology 

describing the disposition of all 

tank waste managed by the ORP

10/31/2014 10/31/2014 10/31/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-109

TPA Milestone M-047-07 CD-1 for 

Secondary Liquid Waste 

Treatment and CR for CD-2 to 

ECY

CD-1 for Secondary Liquid Waste 

Treatment and CR for CD-2 to 

ECY

9/30/2014 9/30/2014 9/30/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

RIVER PROTECTION (ORP)

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of Operations / ORP-

0014.O1.1 Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of 

Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ORP-0014.O1.1-111

TPA Milestone M-090-13 CD-1 for 

Interim Hanford Storage Project 

and CR for CD-2 to ECY

CD-1 for Interim Hanford Storage 

Project and CR for CD-2 to ECY
9/30/2014 9/30/2014 9/30/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1-122

Implement and complete 

remaining activities for C Farm 

Closure Demonstration Plan

Implement and complete 

remaining activities for C Farm 

Closure Demonstration Plan

9/30/2014 9/30/2014 12/28/2010 9/30/2014
  Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-056

TPA Milestone M-045-61 Phase 2 

RCRA Facility 

Investigation/Corrective 

Measures Study 

Submit to Ecology for review and 

approval as an agreement 

primary document, a phase 2 

RCRA Facility 

Investigation/Corrective 

measures study report for WMA 

C.

12/31/2014 12/31/2014 12/31/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-114

TPA Milestone M-045-86G Submit 

Retrieval Data Report for SST C-

109

TPA Milestone M-045-86G Submit 

Retrieval Data Report for SST C-

109

6/4/2014 6/4/2014 6/4/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-113

TPA Milestone M-045-86F Submit 

Retrieval Data Report for SST C-

108

TPA Milestone M-045-86F Submit 

Retrieval Data Report for SST C-

108

4/30/2014 4/30/2014 11/27/2013 4/30/2014
  Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ORP-0014.O1.1-081

TPA Milestone M-045-56J 

Ecology And DOE Agree, At A 

Minimum, To Meet Yearly (By 

July)

Ecology And DOE Agree, At A 

Minimum, To Meet Yearly (By 

July)

7/31/2014 7/31/2014 7/31/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-065

CD Milestone D-00B-01 Complete 

Retrieval of Tank Wastes from 

Remaining 10 SSTs in WMA-C

Complete retrieval of tank wastes 

from remaining 10 SSTs in WMA-

C

9/30/2014 9/30/2014 9/30/2014
Consent Decree N0. 08-

5085-FVS "CD"
EA,PG,SN

ORP-0014.O1.1-043

DOE will advise Ecology of the 9 

SSTs from which waste will be 

retrieved by 2022. 

DOE will advise Ecology of the 9 

SSTs from which waste will be 

retrieved by 2022. 

9/30/2014 9/30/2014 8/24/2011 9/30/2014
  Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1-131

TPA Milestone M-062-40ZZ Tank 

Waste Supplemental Treatment 

Technology Report

Submit one-time Tank Waste 

Supplemental Treatment 

Technology Report

10/31/2014 10/31/2014 10/31/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1-134
TPA Milestone M-062-40C Select 

a Minimum of Three Scenario's

Select a minimum of three 

scenarios for the System Plan 

Update

10/31/2013 12/15/2013 12/12/2013 12/15/2013

Enforceable agreement 

date was changed to 

December 15, 2013.

Enforceable agreement 

date was changed to 

December 15, 2013.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-115

TPA Milestone M-045-22 Review 

SX Soil Desiccation/Contaminate 

Removal Report, Determine Path 

Forward

TPA Milestone M-045-22 Review 

SX Soil Desiccation/Contaminate 

Removal Report (TPA Target 

Date M-045-22-T03) and 

Determine Path Forward

9/30/2014 9/30/2014 9/30/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ARRA Project: N

ORP-0060-063

CD Milestone D00A-07 LAW 

Facility construction 

Substantially Complete

LAW Facility construction 

Substantially Complete
12/31/2014 12/31/2014 12/31/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA,SN

ORP-0060-064

CD Milestone D-00A-19 Complete 

El. 98' Concrete Floor Slab 

Placements in PT Facility

Complete El. 98' Concrete Floor 

Slab Placements in PT Facility
12/31/2014 12/31/2014 12/31/2014

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA,SN

ARRA Project: N

SAVANNAH RIVER SITE (SR)

ORP-0060 Major Construction-Waste Treatment Plant / ORP-0060 Major Construction-Waste 

Treatment Plant / ORP-0060 Major Construction-Waste Treatment Plant

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-

0014C.O1.1 Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1) / SR-

0014C.O1.1 Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

SR-0014C.O1.1-023
Complete Bulk Waste Removal 

Efforts for 2 Tanks by 09/30/2014

""Complete Waste Removal for 

the purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk reduction 

associated with closure of the 

tanks) in accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension of 

Closure dates for SRS High Level 

Radioactive Waste tanks 19 & 18 

dated 11/29/07.""

9/30/2014 9/30/2014 8/11/2011 9/30/2014

Tank 4F was completed 

on 6/1/2011 and Tank 7F 

was completed on 

8/11/2011.  Completed 

ahead of schedule.

Federal Facility 

Agreement
EA

ARRA Project: N

SR-0030.O1-165

Start RA A-Area Ash Pile, A-Area 

Coal Pile Runoff Basin, and 

Stormwater Outfall

Start Remedial Action (RA) A-

Area Ash Pile (788-0A), A-Area 

Coal Pile Runoff Basin (788-3A), 

and Stormwater Outfall A-013 (3 

milestones)

12/17/2014 9/14/2015 12/17/2014

Federal Facility 

Agreement/RCRA/CERCL

A

PEA

SR-0030 Area Completion / SR-0030.O1 Soil and Water Remediation (Operations) / SR-

0030.O1 Soil and Water Remediation (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

SR-0030.O1-021
Initiate Fifth Phase II Field Start 

for Steel Creek IOU

Initiate Fifth Phase II Field Start 

for Steel Creek Integrator 

Operable Unit (Including L Lake 

and L Area Reactor Discharge 

Canal)

8/31/2014 8/31/2014 8/31/2014

Federal Facility 

Agreement/RCRA/CERCL

A

EA

SR-0030.O1-221
Issue Fourth Five-Year Remedy 

Review Report 

Issue Fourth Five-Year Remedy 

Review Report 
2/4/2014 2/4/2014 2/4/2014 On schedule.

Federal Facility 

Agreement/RCRA/CERCL

A

EA

SR-0030.O1-229

Submit Appendix E for FY15 

(Commitments for FY16 & FY17 

and Projected ROD Issuance 

Dates for FY18)

Submit Appendix E for FY15 

(Commitments for FY16 & FY17 

and Projected ROD Issuance 

Dates for FY18)

11/15/2014 11/15/2014 11/15/2014

Federal Facility 

Agreement/RCRA/CERCL

A

EA

SR-0030.O1-217 Start RA B Area Operable Unit 
Start Remedial Action (RA) B 

Area Operable Unit (2 Subunits)
5/31/2014 5/7/2014 5/7/2014

Federal Facility 

Agreement/RCRA/CERCL

A

EA

SR-0030.O1-228

Submit Mixed Waste 

Management Facility Periodic 

Tritium Technology Review

Submit Mixed Waste 

Management Facility Periodic 

Tritium Technology Review

10/30/2014 10/30/2014 10/30/2014

Federal Facility 

Agreement/RCRA/CERCL

A

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

SR-0030.O1-175

Issue ROD Wetland Area at 

Dunbarton Bay in Support of 

Steel Creek IOU

Issue Record of Decision (ROD) 

Wetland Area at Dunbarton Bay 

in Support of Steel Creek 

Integrator Operable Unit (IOU)

8/6/2014 8/6/2014 8/6/2014

Federal Facility 

Agreement/RCRA/CERCL

A

EA

SR-0030.O1-153

Issue A-Area Ash Pile, A-Area 

Coal Pile Runoff Basin, and 

Stormwater Outfall A-013 ROD

Issue A-Area Ash Pile (788-0A), A-

Area Coal Pile Runoff Basin (788-

3A), and Stormwater Outfall A-

013 Interim Record of Decision 

(ROD) (3 milestones)

9/19/2013 4/23/2015 6/29/2014

The forecast date is based 

on the regulatory 

approved (SCDHEC - 

11/12/2013 and EPA -

11/13/2013) A-Area Ash 

Pile (788-0A), A-Area Coal 

Pile Runoff Basin (788-

3A), and Stormwater 

Outfall A-013 extension 

request (ACP-14-105, 

dated November 5, 2013)

Federal Facility 

Agreement/RCRA/CERCL

A

EA

SR-0030.O1-222

Submit Revision.0 Early Action 

SB/PP in Support of C Area 

Operable Unit

Submit Revision.0 Early Action 

Statement of Basis/Proposed 

Plan (SB/PP) in Support of C 

Area Operable Unit (13 Subunits)

5/29/2014 5/29/2014 5/29/2014

Federal Facility 

Agreement/RCRA/CERCL

A

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

SR-0030.O1-223
Start Removal Action (RA) for D-

Area Ash Landfill (488-4D) 
10/1/2014 10/1/2014 10/1/2014

Federal Facility 

Agreement/RCRA/CERCL

A

EA

SR-0030.O1-121
Initiate RFI/RI Field Start for P-

Area Reactor Groundwater 

Initiate RFI/RI Field Start for P-

Area Reactor Groundwater
12/27/2016 12/31/2013 12/12/2013 12/31/2013

  Completed ahead of 

schedule.

Federal Facility 

Agreement/RCRA/CERCL

A

PEA

WEST VALLEY DEMONSTRATION PROJECT (WV)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

ARRA Project: N

OH-WV-0013.O1-

026

Meet Fiscal Year Shipping 

requirements as specified in the 

STP

Meet Fiscal Year Shipping 

requirements as specified in the 

Site Treatment Plan.

9/30/2014 9/30/2014 9/30/2014
WVDP-299 Site Treatment 

Plan
EA,SN

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.O1 Solid Waste Stabilization 

and Disposition / OH-WV-0013.O1 Solid Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (JANUARY 2014 THROUGH DECEMBER 2014): 128 / ON SCHEDULE: 125 (97.7%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 1ST QUARTER OF FY 2014: 29 / MET: 29 (100%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2014 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD 

ID
MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD 

(OCTOBER, NOVEMBER, DECEMBER 2013)

Designations: EA = 

Enforceable 

Agreement,  PC = 

Project Critical 

Decision, B = Budget, 

F = Five Year Plan, 

PS = Project Start, PE 

= Project End, MC = 

Mission Complete, 

PEA = Planned EA, 

RA = ARRA, and PA = 

OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), AND / OR ALL NEW OR PREVIOUS NOVs 

RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013).

YELLOW

≥ 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, 

DECEMBER 2013), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, 

DECEMBER 2013), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD 

(OCTOBER, NOVEMBER, DECEMBER 2013), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT 

RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), BUT HAS BEEN OR IS 

BEING RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (OCTOBER, NOVEMBER, 

DECEMBER 2013), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), AND NO RENEGOTIATION 

HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD --- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 

essential functions to protect human health, the environment, and national security.
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ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD --- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (JANUARY 2014 

THROUGH DECEMBER 2014).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (JANUARY 2014 THROUGH DECEMBER 

2014), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (JANUARY 2014 THROUGH 

DECEMBER 2014), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS 

(JANUARY 2014 THROUGH DECEMBER 2014).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 

essential functions to protect human health, the environment, and national security.
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ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD --- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 

essential functions to protect human health, the environment, and national security.


